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PART A
BACKGROUND AND INSTRUCTIONS

1. INTRODUCTION

The Texas Department of Transportation ("TxDOT"), an agency of the State of Texas,
hereby requests the sealed submittal of qualifications ("QSs”) from entities
(“"Proposers”) desiring to design, construct and maintain the US 181 Harbor Bridge
Project, which extends north-south along US 181 and SH 286 and east-west along I-
37, and includes: US 181 at Beach Avenue on the north; SH 286 at Morgan Avenue on
the south; I-37 and Up River Road on the west; and I-37 and Shoreline Boulevard on
the east (referred to herein as the “Project”), pursuant to a Comprehensive
Development Agreement ("CDA").

TxDOT is issuing this Request for Qualifications ("RFQ") in accordance with the
provisions of Chapter 223 of the Texas Transportation Code (the “Code”) (which can
be found at: http://www.statutes.legis.state.tx.us/Docs/TN/htm/TN.223.htm);
Sections 9.6 and 27.1-27.10 of Title 43, Texas Administrative Code (the “Rules”)
(available at: http://info.sos.state.tx.us/pls/pub/readtac$ext.viewtac); and other
applicable provisions of law.

A copy of the Texas Transportation Commission’s (the “Commission”) Minute Order
112730, dated June 30, 2011, authorizing development of the Project is available at
ftp://ftp.dot.state.tx.us/pub/txdot-

info/adm/2011/documents/minute orders/jun30/9d.pdf. A copy of the Commission’s
Minute Order 113853, dated February 27, 2014, authorizing issuance of the RFQ is
available on the Project Webpage. Proposers shortlisted in response to this RFQ will be
invited to submit detailed proposals ("Proposals") in response to a request for detailed
proposals ("RFP”).

TxDOT has determined that giving the private sector optimal flexibility to promote
innovation is the best way to encourage cost-effective and expedited delivery of this
Project and achievement of Project goals. Through the RFP, TxDOT will seek
Proposals to develop the Project through the design-build-maintain delivery method.
TxDOT intends to provide evaluation criteria in the RFP for the selection of the
Proposal providing the best value to TxDOT.

TxDOT has assembled a set of documents relating to the Project (the “Reference
Information Documents”). The Reference Information Documents will be made
available to prospective Proposers upon issuance of this RFQ at:
http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/harbor-bridge-
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rfg.html (the “Project Website”). Proposers may request electronic copies of available
documents by contacting TxDOT at the following address:

Mr. Ernesto De La Garza, P.E.

Texas Department of Transportation

1701 S Padre Island Drive

Corpus Christi, Texas 78416

E-mail: TXDOT_CRP_PPP _US181-HarborBridge@txdot.gov

TxDOT will charge $25.00 (check only) for the costs of providing electronic copies on a
memory storage device. It is requested that the Proposer contact TxDOT at the e-
mail address set forth above at least one (1) day prior to pickup in order to ensure
that the storage device is available for pickup. “Day of request” pickups cannot be
guaranteed.

Please note that the Reference Information Documents and reference to any website
(including the Project Webpage) in this RFQ are provided for reference and
background information only. The information contained in the Reference Information
Documents or set forth in any referenced website (including the Project Webpage)
reflects information as of any date or time identified therein. TxDOT has not
determined whether the Reference Information Documents or information available on
any such website (including the Project Webpage) are accurate, complete, pertinent,
or of any other value to potential developers. TxDOT makes no representation as to
the accuracy, completeness, or pertinence of the Reference Information Documents or
information in any referenced website (including the Project Webpage), and, in
addition, shall not be responsible for any interpretations thereof or conclusions drawn
therefrom. The statements made in the Reference Information Documents or in any
referenced website (including the Project Webpage) that are not purely historical are
forward-looking statements, including TxDOT’s expectations, intentions or strategies
regarding the future. These statements are based on information currently available
to TxDOT, and TxDOT assumes no obligation to update any such forward-looking
statements.

2. DESCRIPTION OF PROJECT OPPORTUNITY

The Project limits extend both north-south along US 181 and SH 286 and east-west
along I-37, and include: US 181 at Beach Avenue on the north; SH 286 expressway at
Morgan Avenue on the south; I-37 and Up River Road on the west; and I-37 and
Shoreline Boulevard on the east. As described herein, TXDOT has been authorized to
oversee the development of the Project that is the subject of this RFQ.
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2.1 Project Goals

The following priorities have been developed for the US 181 Harbor Bridge
Replacement Project:

1. Reduce the need for frequent and costly maintenance of the new Harbor Bridge
structure given saltwater/corrosive environment.

2. Provide long-term highway operability of the US 181 crossing of the Corpus Christi
Ship Channel including during hurricane evacuations.

3. Design, construct and maintain an award-wining new Harbor Bridge structure.

The following objectives have been developed for the Project:

—

. Complete the Project on schedule and to the highest degree of quality possible.
2. Sustain and enhance economic opportunities in the region by improving mobility
and connectivity of the highway network, port accessibility and addressing local
accessibility within the Project area.

Improve traffic operations between and along SH 286 and I-37.

Reduce safety risks to the traveling public.

. Construct a new Harbor Bridge whose design mitigates premature degradation or
corrosion, enhances service life, and improves durability.

Facilitate participation by disadvantaged business enterprises (“DBEs”).

Maintain a safe environment for all Project personnel and the public at all times.
Minimize inconvenience and manage mobility to adjacent and surrounding
communities during construction.

9. Expedite delivery of Project improvements.

SIENE

© N

2.2 Description of Proposed Contracting Opportunity

TxDOT intends, through this procurement, to enter into a design-build-maintain
Comprehensive Development Agreement ("CDA") with a private developer or consortia
("Developer”) that will result in the achievement of the Project goals stated above.
TxDOT anticipates seeking Proposals for the Project and, after Proposals are
evaluated, selecting one Proposer to enter into the CDA.

TxDOT currently anticipates that the Comprehensive Development Agreement will
include a development agreement ("DA”) and a comprehensive maintenance
agreement ("COMA") for the Project. The DA would obligate Developer to develop,
design and construct the Project. TxXDOT currently expects that the DA will include a
lump sum price to complete the Project. The DA will set forth the terms of
Developer’s compensation. A draft Development Agreement Term Sheet is set forth in
Exhibit C.
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The COMA will require Developer to maintain the new Harbor Bridge elements for a
minimum of 5 years and, at TxDOT's option, up to 25 years. A draft Development
Agreement Term Sheet is set forth in Exhibit C.

Further terms, conditions and parameters determining the nature of the parties’
maintenance responsibilities will be set forth in more detail in the RFP.

2.3

Project Scope

The Project components include the roadways shown on the Project Schematics
located on the Project Website and as described below:

removal and replacement of the existing Harbor Bridge structure with a new
divided six lane long span structure that spans the harbor, including inside and
outside shoulders as a new Harbor Bridge ("New Harbor Bridge"”)

the re-routing of US 181 from I-37 to provide a new approach to the new
bridge from the south

improvements to the SH 286 and I-37 interchange to add direct connects to
and from US 181 and I-37, and to and from I-37 and SH 286

improvements to I-37 from Shoreline Boulevard to Nueces Bay Boulevard to
accommodate the re-routing of US 181

the reconstruction of US 181 north of the new bridge structure to Beach
Avenue, including the reconstruction of the US 181 and Burleson Street grade
separation

Utility relocation

ROW acquisition

Environmental mitigation

Public involvement

The Project presents significant challenges, among them are the following:

Providing 75-year service life of New Harbor Bridge while minimizing capital and
maintenance costs;

Coordinating with US Coast Guard and US Army Corps of Engineers regarding
Section 9 and Section 10 permits for the demolition and replacement of the
existing Harbor Bridge;

Coordinating with Port of Corpus Christi for accommodation of navigational
needs;

Minimizing impacts to surface streets, businesses, tourism and residential areas
during reconstruction; and

Developing and implementing New Harbor Bridge aesthetic requirements.

2.4 Project Design Status
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The US 181 Harbor Bridge Project Schematics were presented at a public hearing held
on February 18, 2014. An updated version of the schematics, which will include any
minor adjustments that are made as a result of the public hearing, will be included in
the Reference Information Documents prior to issuance of the RFP.

2.5 Project Environmental Status

A Draft Environmental Impact Statement ("DEIS") has been completed for the project
and a Record of Decision is anticipated in Fall 2014. The selection of the preferred
alternative is preliminary until the final approval and signature of the Record of
Decision. The environmental documents are included in the Reference Information
Documents. Currently, TXDOT is coordinating Section 10 and Section 404 of the Clean
Water Act permits with the U.S. Army Corps of Engineers (USACE), Section 401 Water
Quality Certification from the Texas Commission on Environmental Quality

(TCEQ), and Section 9 of the Rivers and Harbors Act permits with the U.S. Coast
Guard (USCG). TxDOT anticipates that preliminary approvals of these permits will be
in place at the time of the issuance of the EIS Record of Decision. The Developer will
be responsible for submittal of the final design and any design modifications or change
in permit conditions to each of the regulatory agencies for approval.

2.6 Construction Cost Estimates

TxDOT's current construction cost estimate for the Project is approximately $700
million ($2014).

2.7 Funding Available for Development Costs

TxDOT has currently identified $700 million for the Project. TxDOT has identified
various potential sources of these public funds and will provide additional detail with
respect to the availability of public funds in the RFP. No funding will be required from
the Developer, it is currently anticipated that the DA may require the Developer to
carry costs incurred under the DA beyond the completion of the Project. Further
details regarding constraints on the Maximum Payment Schedule and any
requirements for Developer to carry costs will be set forth in the RFP.

2.8 ROW Acquisition

Proposers will be required to acquire the majority of the ROW for the Project.
Preliminary ROW maps based on the Project’s current Project Schematic are
anticipated to be included in the RFP.
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At this time two parcels are anticipated to be acquired by TxDOT through early
acquisition. The list of early acquisition parcels and accompanying schedules will be
provided in the RFP as they become available. On a date specified in the RFP, which
will be prior to the Proposal due date, TxDOT will cease acquisition of ROW and
provide a final list of ROW acquisition for use in developing Proposals to be submitted
in response to the RFP. For additional ROW that will be necessary upon final award of
the CDA, TxDOT will be responsible for the cost to purchase any additional ROW
within the schematic ROW limits and the Developer will be responsible for providing
and paying for ROW acquisition services in connection with the acquisition of any such
additional parcels. TxDOT shall assist the Developer in the necessary acquisition of
any additional ROW in accordance with applicable State law. The RFP will provide
further details regarding the acquisition process and the responsibilities of the
Developer in connection with that process.

2.9 Geotechnical, Utility Investigation, Hazardous Materials
Investigations, Detention Plan, Aesthetic Treatment and Railroad
Coordination

2.9.1 Geotechnical Investigation Program

A geotechnical investigation is currently being performed for the Project. The
geotechnical report is expected to be available for review by Proposers in the RFP.

2.9.2 Utility Investigation

TxDOT is currently undertaking Surface Utility Engineering ("SUE") investigations
within the Project. TxDOT expects the preliminary SUE information to be available for
review by Proposers with the RFP.

TxDOT anticipates that, under the CDA, the Developer will be responsible for
performing or causing necessary utility relocations/adjustments to be performed in
accordance with applicable standards and for the costs associated with utility
relocations/adjustments, except to the extent the utilities are legally responsible for
such costs. Additional details and requirements will be set forth in the RFP.

2.9.3 Hazardous Materials Investigations

The DEIS listed in the Reference Information Documents includes studies describing
the results of hazardous materials investigations relating to the Project. TxDOT is
currently assessing what, if any, additional hazardous materials investigation
information will be collected in connection with the Project. Additional details and
requirements will be set forth in the RFP.
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2.9.4 Aesthetics Blue Ribbon Panel

A Blue Ribbon Panel of representatives from City of Corpus Christi, San Patricio
County, Nueces County, Corpus Christi MPO, Port of Corpus Christi Authority, and the
TxDOT Corpus Christi District is developing aesthetics guidelines for the Project,
additional details of which will be set forth in the RFP. It is currently anticipated that
the Blue Ribbon Panel will only assist TXDOT with the evaluation of bridge aesthetics
submitted with each Proposal. Proposers are therefore prohibited from engaging in
any form of contact with members of the Blue Ribbon Panel.

2.9.5 Other Due Diligence Activities

TxDOT is currently assessing what, if any, additional site and due diligence
information beyond that which is specified in Part A, Section 2 will be provided. The
shortlisted Proposers may, during the industry review process, be asked to provide
input on this topic.

3. DESCRIPTION OF PROCUREMENT PROCESS
3.1 Overall Process
3.1.1 Procurement Phases

TxDOT reserves the right, in its sole discretion, to modify or cancel the following
procurement process to comply with applicable law and/or to address the best
interests of TxDOT and the State of Texas.

TxDOT will evaluate the qualifications submittals ("QSs”) it receives in response to this
RFQ and intends to establish, according to criteria generally outlined herein, a shortlist
of two or more Proposers that are eligible to receive the RFP.

If only one responsive QS is received for the Project, TXDOT may proceed with the
procurement and request a Proposal from the sole Proposer. TxDOT further reserves
the right to modify the procurement or terminate the procurement at any time.

Following the shortlisting of Proposers, TxDOT anticipates releasing a RFP for review
and comment by the shortlisted proposers. Following receipt of written comments,
TxDOT may schedule one-on-one and/or group meetings to discuss issues and
comments identified by the shortlisted Proposer teams. Specific details concerning the
review process will be made available to the shortlisted Proposer teams following the
shortlisting announcement.

After consideration of input from the shortlisted proposers, and if authorized by the
Commission, TxDOT plans to issue a final RFP to the shortlisted Proposers. If TxDOT
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moves forward with the procurement, the RFP will include DA contract documents,
COMA contract documents and the objective methodology for determining the overall
best value Proposal. Following receipt and evaluation of Proposals, including
evaluation of aesthetics with the assistance of the Blue Ribbon Panel, the Commission
may select a Proposer for negotiations, based on a determination of apparent best
value, to finalize a CDA for award and execution. See Part A, Section 3.1.2 for
additional details regarding the RFP evaluation process.

If negotiations are not successful with the apparent best value Proposer, TXDOT may
negotiate with the next highest rated Proposer. Alternatively, TxDOT may terminate
the procurement.

3.1.2 RFP Procedure and Evaluation

The Commission has given TxDOT broad direction on the content and methodology for
the solicitation of Proposals from shortlisted Proposers, the selection of a Proposer
whose Proposal offers the apparent best value to TxDOT and the terms and conditions
a CDA must contain to be deemed satisfactory. TxDOT staff and consultants intend to
work with the Commission during the RFQ process to define the RFP and negotiation
process with specificity, which may include, at an appropriate time, the shortlisted
proposers’ review of a RFP and contract documents, among other information.
Proposers are advised that the evaluation criteria and weightings for the calculations
of the Proposals may differ from the criteria set forth herein to evaluate QSs.

Award of the CDA by the Commission will be conditioned upon finalization of the CDA
and the satisfaction of other conditions that will be set forth in the RFP.

3.2 Payment for Work Product

As contemplated by Section 223.203(m) of the Code, and if authorized by the
Commission, TxDOT will pay each shortlisted Proposer that submits a Proposal
responsive to the RFP and signs an agreement permitting TxDOT to use its work
product a payment for that work product in an amount not exceeding the value of the
work product contained in its Proposal that TxDOT determines can be used in
performance of its functions. Specific provisions regarding the payment for work
product shall be included in the RFP. There will be ho payment to Proposers who are
not shortlisted.

3.3 Procurement Schedule

TxDOT anticipates carrying out the first phase of the procurement process
contemplated hereby in accordance with the following schedule:
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Issue Request for Qualifications March 26, 2014

Industry Workshop 1:00pm to 5:00 pm Central Time April
22,2014
Last day for proposer questions May 6, 2014

regarding the RFQ

Requests relating to any addendum Three business days after the
issued after May 6, 2014 addendum is issued (but no later than
the QS Due Date)

QS Due Date 12:00 p.m. Central Time May 16, 2014
Notification of Short Listed June 26, 2014
Proposers

This schedule is subject to modification at the sole discretion of TxDOT. Proposers will
be notified of any change by an addendum to this RFQ. TxDOT intends to issue a RFP
shortly after selection of the shortlisted Proposers and to prosecute the procurement
to a CDA award thereafter. TxDOT anticipates awarding and executing a CDA for the
Project in mid-2015.

3.4 Industry Workshop and Site Tour

TxDOT intends to hold an Industry Workshop and site tour (pre-QS workshop) at the
Congressman Solomon P. Ortiz International Center located at 402 Harbor Drive,
Corpus Christi, TX 78401, on the date and time specified in Part A, Section 3.3. In
conjunction with the Industry Workshop, TxDOT intends to offer a tour of the Project
site (tour space is limited). Interested parties who wish to attend the Industry
Workshop and site tour are requested to RSVP as soon as possible and no later than
April 17, 2014 to TxDOT CRP_PPP_US181-HarborBridge@txdot.gov with the name,
company name, phone number, and e-mail address of all attendees. All attendees to
the site tour must bring and wear hard hats, safety vests, and safety glasses.
Attendance at this workshop and tour is not mandatory and interested parties shall
remain eligible to submit a QS if they do not attend the workshop and tour. Further
information regarding the workshop and tour will be made available on the Project
Website.

3.5 Questions and Requests for Clarification; Addenda

In order to facilitate receipt, processing and response, Proposers must submit all
questions and requests for clarification in writing via e-mail to TxDOT's contact, the
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Project Manager, as follows:

Texas Department of Transportation

7600 Chevy Chase Drive

Building 2, Suite 400

Austin, Texas 78752

Attn: Mr. Frank Holzmann, P.E.

E-mail: TxDOT CRP_PPP US181-HarborBridge@txdot.gov

Proposers are responsible for ensuring that any written communications clearly
indicate on the first page or in the subject line, as applicable, that the material relates
to the US 181 Harbor Bridge Replacement Project. TxDOT, at its sole discretion, will
provide responses to Proposer clarification requests within a reasonable time following
receipt, subject to the cut-off dates set forth in Part A, Section 3.3. TxDOT will post
responses to those questions of general application and requests for clarifications
which TxDOT deems to be material and not adequately addressed in previously
provided documents on the Project Website. TxDOT reserves the right to revise this
RFQ by issuing addenda to this RFQ at any time before the QS Due Date. TxDOT will
post any addenda to this RFQ on the Website.

Proposers are responsible for monitoring the Project Website identified in

Part A, Section 1 for information concerning this procurement as teams responding to
this RFQ will be required to acknowledge in the transmittal letter (Part C, Form A) that
they have received and reviewed all materials posted thereon.

3.6 Ombudsman

TxDOT has designated an employee who is not involved in this procurement to act as
an ombudsman. A Proposer may submit confidential communications to the
ombudsman, including questions, comments, or complaints regarding the
procurement, where the Proposer believes in good faith that confidentiality is
essential. After receiving such confidential communications, the ombudsman shall, to
the extent practicable, remove any information identifying the Proposer and shall
forward the communication to TxDOT’s designated Project representative as identified
in Part A, Section 3.5 above. TxDOT's designated ombudsman for this procurement
is:

Becky Blewett

Associate General Counsel

Texas Department of Transportation
125 East 11th Street

Austin, Texas 78701
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E-mail: Becky.Blewett@txdot.gov

3.7 Federal Requirements

Proposers are advised that the RFP will be drafted based on the assumption that the
Project and the plan of finance for the Project will remain eligible for federal-aid funds.
Therefore, the procurement documents, including the DA and COMA, must conform to
requirements of applicable federal law, regulations and policies. TxDOT anticipates
that certain federal procurement requirements will apply, including but not limited to
Equal Opportunity requirements (Title VI of the Civil Rights Act of 1964, as amended),
requirements applicable to Disadvantaged Business Enterprises (“"DBEs”) (Title 49
Code of Federal Regulations Part 26, as amended), Small Business requirements
(United States Code Sections 631 et seq.), Buy America requirements (49 Code of
Federal Regulations Part 661) and Davis-Bacon wage rates. TxDOT reserves the right
to modify the procurement process described herein to address any concerns,
conditions or requirements of federal agencies, including FHWA. Proposers shall be
notified in writing via an addendum of any such modifications.

3.8 DBE Requirements

TxDOT has determined that Disadvantaged Business Enterprises ("DBEs")
requirements apply to design and construction of the Project, and has adopted rules to
provide DBEs opportunities to participate in the business activities of TxDOT as service
providers, vendors, contractors, subcontractors, advisors, and consultants (see 43
Texas Administrative Code Section 9.50 et seq.). TxDOT has adopted the definition of
DBEs set forth in 49 CFR § 26.5. TxDOT estimates the DBE goal for the project,
including design and professional services, will be 9%. Information regarding DBE
requirements and goals will be included in the RFP.

In responding to this RFQ, a Proposer team may include team members to satisfy DBE
goals. It is the policy of TXDOT to encourage the participation of DBEs, historically
underutilized businesses, women-owned business enterprises and minority business
enterprises in all facets of the business activities of TxDOT, consistent with applicable
laws and regulations.

3.9 Liability, Insurance, Bonds, and Guarantees

TxDOT anticipates that the Developer will be required to assume liabilities, to provide
bonds and insurance coverage and to indemnify and defend TxDOT against third party
claims as specified in the DA and COMA. TxDOT, as owner of the Project, will have
the benefit of tort liability limitations to the extent permitted by Texas law. TxDOT is
prohibited by State law from indemnifying any Proposer. The State of Texas and
TxDOT do not intend that there be any waiver of their respective sovereign immunity
protections under State law. Specific provisions concerning bonding, guarantees,
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insurance and indemnity will be set forth in the RFP, DA and COMA.

4. QS CONTENT AND SUBMITTAL REQUIREMENTS
4.1 General

TxDOT expects QSs submitted in response to this RFQ to provide enough information
about the requested items so as to allow TxDOT to evaluate and competitively rank
and shortlist the Proposers based on the criteria set forth herein.

QSs shall be submitted exclusively in the English language inclusive of English units of
measure, and cost terms in United States of America dollar denominations.

4.2 Format

(@) Number of copies: Each responding Proposer shall submit one original
and 15 copies (for a total of 16) of its QS plus one digital copy in a read-
only format on a CD or DVD contained in sealed packages. Each QS
shall be separated in three loose-leaf three ring binders, one for each
volume. The original of each QS must be clearly marked “Original” on its
face and spine. Each copy must be numbered Copy 1 through Copy 15
of 15 on its spine. The Proposer’s name and volume number must also
be clearly marked on the face and spine. The Proposer’s nhame must be
clearly marked on the CD or DVD.

(b)  General format requirements: Submittals must be prepared on 8-1/2" x
11" sized, white paper and bound. Double-sided printing is encouraged.
11" x 17" pages are allowed for schematics, organizational charts, other
drawings or schedules, but not for narrative text. Each 11” x 17" page
will be counted as a single page and will be included in the page count
contained in Volume 2. Printed lines may be single-spaced. Insofar as is
practical or economical, all paper stock used shall be composed of
recycled materials.

(c)  Volume 1 requirements: Volume 1 (as described in Part B) does not
have page numbering, page limitation or type font size requirements.

(d) Volume 2 requirements: Volume 2 (as described in Part B) shall have all
pages sequentially numbered per section, with the section number being
the first number, and shall not exceed 100 pages. Each printed side
shall be considered one page. The font size shall be no smaller than
twelve-point, except for tables, which may be prepared using 10-point
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font size. Pages submitted to meet the requirements of the following
sections of Volume 2 do not count toward the page limit listed above:

e Section B (2) (a) d), relevant licensing and registrations and/or
application for licenses where applicable;

e Section B (2) (b), Express Commitment Regarding Technical Key
Personnel;

e Section B (4), Information Regarding Equity Members and Major
Non-Equity Members;

e Section B (6), Resume and References; and
e Section D, Safety Qualifications.

(e) Volume 3 requirements: Volume 3 (as described in Part B) does not
have page numbering, page limitation or type font size requirements.

() Marketing materials and licenses: Standard corporate brochures, awards,
licenses and marketing materials should not be included in a QS,
although proof of license in good standing will be required as a condition
to award for licensed professionals proposed to work on the Project.

4.3 Contents and Organization

Proposers must organize their QS in the order set forth in Part B. If a Proposer
is compelled to include material in addition to the information specifically requested,
the Proposer shall append that material to the end of the most appropriate defined
section of the outline. Additional material is subject to the page limitations set forth in
Part A, Section 4.2, as applicable. Each volume may be subdivided as needed;
dividers without substantive information do not count as pages subject to page
limitations noted herein.

4.4 QS Submittal Requirements
All packages constituting the QS shall be individually labeled as follows:

Response to the
Request for Qualifications
for the US 181 Harbor Bridge Replacement Project
through a Comprehensive Development Agreement
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QSs shall be delivered by hand or courier to the following address:

Texas Department of Transportation
7600 Chevy Chase Drive

Building 2, Suite 400

Austin, Texas 78752

Attn: Mr. Frank Holzmann, P.E.

QSs will be accepted only at this address. TxDOT will not accept facsimile or other
electronically submitted QSs.

Acknowledgment of receipt of QSs hand delivered by individuals will be evidenced by
the issuance of a receipt by a member of TxDOT staff.

QSs will be accepted and must be received by TxDOT during normal business hours
before 12:00 noon (Central Time) on the QS Due Date specified in Part A, Section 3.3.
QSs not received prior to such time on the QS Due Date shall be rejected and will not
be considered by TxDOT for evaluation or shortlisting.

Proposers are solely responsible for assuring that TxDOT receives their QSs by the
specified delivery date and time at the address listed above. TxDOT shall not be
responsible for delays in delivery caused by weather, difficulties experienced by
couriers or delivery services, misrouting of packages by courier or delivery services,
improper, incorrect or incomplete addressing of deliveries and other occurrences
beyond the control of TxDOT.

5. EVALUATION PROCESS AND CRITERIA
5.1 Responsiveness

Each QS will be reviewed for:

(@) minor informalities, irregularities and apparent clerical mistakes which are
unrelated to the substantive content of the QS,

(b)  conformance to the RFQ instructions regarding organization and format, and

(c) the responsiveness of the Proposer to the requirements set forth in this RFQ.

Those QSs not responsive to this RFQ may be excluded from further consideration and
the Proposer will be so advised. TxDOT may also exclude from consideration any
Proposer whose QS contains a material misrepresentation.

In order for project experience provided in any QS to be considered responsive, Forms
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D-1, D-2, D-3 shall list only projects for which the corporate entity (company, joint-
venture, partnership or consortium) providing the equity investment, engineering,
construction, or maintenance experience is respectively the Equity Member, Lead
Engineering Firm, Lead Contractor, Lead Maintenance Firm itself, or a controlled
subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor, Lead
Maintenance Firm. Project experience provided by a parent or sister company of the
Lead Engineering Firm, Lead Contractor, or Lead Maintenance Firm shall not be
considered responsive to this RFQ, except that project experience of a parent
company of the Lead Engineering Firm, Lead Contractor, or Lead Maintenance Firm or
shall be considered responsive to this RFQ only if such parent company serves as a
Guarantor by providing a guarantee in a form acceptable to TxDOT in its discretion
covering the performance obligations of the Lead Engineering Firm, Lead Contractor or
Lead Maintenance Firm, as applicable, and the Lead Engineering Firm, Lead Contractor
or Lead Maintenance Firm has equal access to the resources of the parent company
necessary to perform the work required of any such lead entity under the DA or
COMA, as applicable. In the event that a parent company serves as a Guarantor in
accordance with the foregoing sentence, the Proposer shall submit such information
for the proposed Guarantor as would be required of the Lead Engineering Firm, Lead
Contractor or Lead Maintenance Firm, as applicable, in addition to the information
submitted with respect to any such lead entity. Except as otherwise provided in the
specific description of each Key Personnel position, Key Personnel may be employed
by: (a) the Equity Member, Lead Engineering Firm, Lead Contractor, or Lead
Maintenance Firm itself; or (b) a controlled subsidiary of such Equity Member, Lead
Engineering Firm, Lead Contractor, or Lead Maintenance Firm.; or (c) a parent
company of the Lead Engineering Firm, Lead Contractor or Lead Maintenance Firm if
such parent company serves as a Guarantor.

5.2 Pass/Fail Review

Following or in conjunction with evaluation of each QS for responsiveness, TxDOT will
evaluate each QS based upon the following pass/fail criteria. A Proposer must obtain
a “pass” on all pass/fail items in order for its QS to be evaluated qualitatively under
Part A, Section 5.3.

(a) The QS contains an original executed transmittal letter as required in
Part B, Volume 1, Section A — Form A Transmittal Letter.

(b) The Proposer or Lead Contractor is capable of obtaining a payment
bond and a performance bond, each in an amount at least equal to
$700 million from a surety rated in the top two categories by two
nationally recognized rating agencies or at least A minus (A-) or better
and Class VIII or better by A.M. Best and Company.
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(c) Neither the Proposer nor any other entity that has submitted Form C as
required by this RFQ (1) has been disqualified, removed, debarred or
suspended from performing or bidding on work for the State of Texas or
any local government within Texas where such disqualification, removal,
debarment or suspension has resulted in the Proposer or other entity
being currently disqualified, removed, debarred or suspended from
performing or bidding on TxDOT contracts or (2) is currently
disqualified, removed, debarred or suspended from performing or
bidding on work for the federal government or at least three other
states.

(d) The Proposer has the financial capability to carry out the Project
responsibilities potentially allocated to it as demonstrated by the
materials provided in Volume 3 of the QS (see Part B, Volume 3).

(e) The information disclosed in Form C and/or in response to Part B,
Volume 1, Section C Legal Qualifications does not materially adversely
affect the Proposer’s ability to carry out the Project responsibilities
potentially allocated to it.

() The Proposer makes the express, written commitments regarding Key
Personnel as required in Part B, Volume 2, Section B(2)(b).

5.3 Qualifications Evaluation Criteria and Weighting

Each responsive QS passing all of the “pass/fail” qualification requirements set forth in
Part A, Section 5.2 will be evaluated and scored according to the criteria set forth
below. The relative weighting or importance of the evaluation criteria within each
category is described in Part A, Sections 5.3.1 through 5.3.4 below.

5.3.1 Technical Qualifications and Capability
(65% Weighting)

The background and experience of the Proposer, individual team members, and
technical Key Personnel in developing, designing, constructing, and maintaining
comparable projects will be evaluated in accordance with the criteria set forth in this
Section 5.3.1. The groups (a) — (d) are listed in descending order of importance;
provided, however, that a group of evaluation criteria may have equal importance with
the group listed immediately above it.

(@)  Experience of the Proposer Team Firms

The extent to which the Proposer team demonstrates the following:
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i Lead Engineering Firm

1. The extent to which the Lead Engineering Firm satisfies or exceeds
the requirements (as evidenced in submission of completed Forms D-
1 and E; and Part B, Volume 2, Section B(1)(b)) for relevant technical
capability as follows: final design of at least one bridge transportation
project of similar scope and complexity with a total construction value
of $150 million or more that reached completion or substantial
completion within the last ten years.

Note: Proposers shall note that for above referenced Lead
Engineering Firm evaluation criteria the relevant experience must be
on projects where the Lead Engineering Firm held a minimum thirty
percent (30%) of the responsibility for the listed design and
engineering experience. If the Lead Engineering Firm is a joint
venture, the experience must be from joint venture members that will
perform at least thirty percent (30%) of the Lead Engineering Firm’s
potential engineering work for the Project.

2. Experience with design-build contracting and/or design-build-
maintain contracting.

3. Experience in design of projects that included integrated design and
ROW services and complex utility interfaces.

4. Experience in design coordination for large, complex projects with
multiple stakeholders.

ii.. Lead Contractor

1. The extent to which the Proposer satisfies or exceeds the
requirements (as evidenced in submission of completed Forms D-2
and E; and Part B, Volume 2, Section B(1)(b)) for relevant technical
capability as follows:

(A) at least one bridge project of similar scope and complexity
with a value greater than $150 million, completed or substantially
completed in the last ten years; and

(B) at least one transportation project in the United States with
value greater than $250 million that has received “Notice to
Proceed with major construction” in the last ten vyears.

Note: For the above referenced Lead Contractor evaluation criteria,
the relevant experience must be on projects where the relevant
member of the Lead Contractor held a minimum thirty percent (30%)
of the ultimate responsibility for the listed construction experience
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and, if the Lead Contractor is a joint venture, the experience must be
from joint venture member(s) that will be responsible for at least
thirty percent (30%) of the Lead Contractor’s potential construction
work for the Project.

2. Completed or substantially completed work performed by design-
build and/or design-build-maintain contracting.

3. Experience in managing construction for large, complex projects with
multiple stakeholders.

iii. Lead Maintenance Firm

1. The extent to which the Lead Maintenance Firm satisfies or exceeds
the requirements (as evidenced in submission of completed Forms D-
3 and E; and Part B, Volume 2, Section B(1)(b)) for relevant technical
capability as follows:

(A) bridge maintenance experience on bridge projects of similar
scope and complexity; and

(B) highway maintenance experience on projects of similar
scope and complexity.

Note: Proposers shall note that for above referenced Lead
Maintenance Firm evaluation criteria the relevant experience must be
on projects where the Lead Maintenance Firm held a minimum forty
percent (40%) of the responsibility for the listed maintenance
experience. If the Lead Maintenance Firm is a joint venture, the
experience must be from joint venture members that will perform at
least forty percent (40%) of the Lead Maintenance Firm’s potential
maintenance work for the Project.

2. Experience with life cycle analysis in a long term contracting
environment.

3. Experience in managing maintenance interfaces with operators of
adjacent roadways/facilities.

4. Experience in incident management.

Note: Where a Proposer submits a project that it wishes to be
considered as substantially complete, but for which a "Certificate of
Substantial Completion” has not been issued, evidence should be
submitted to allow TxDOT to determine, in its sole discretion, that
construction of the project is sufficiently complete in accordance with
the contract documents, and fit for its intended purpose.

Note: A project of “similar scope and complexity” includes any regionally significant
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highway project with multiple travel lanes and major interchanges, and a long-span
bridge structure over a navigable waterway, whether or not such project was
delivered through a comprehensive development agreement or otherwise.

(b)  Experience of the Category 1 Key Personnel

The experience of Category 1 Key Personnel will be scored according to the
following criteria:

Vi.

Lead Contractor’s Project Manager and Construction Manager

1. Length and depth of experience in managing construction projects of
similar scope and complexity; and

2. Experience in coordination with relevant regulatory agencies and
other stakeholders.

Lead New Harbor Bridge Design Engineer

1. Length and depth of experience in managing design of bridge
projects of similar scope and complexity; and

2. Evidence of design or design management experience of projects
with challenges similar to those of the Project.

New Harbor Bridge Maintenance Engineer

1. Experience in the maintenance of bridge projects of similar scope and
complexity.

Construction Quality Acceptance Manager

1. Length and depth of experience in managing the construction quality
acceptance aspects on projects of similar scope and complexity.

Safety Manager

1. Length and depth of experience in carrying out a contractor’s safety
plan and all safety-related activities, including training and
enforcement of safety operations, with respect to projects of similar
scope and complexity.

Lead Quality Manager and Professional Services Quality Acceptance
Manager

1. Length and depth of experience developing, implementing, and
maintaining quality management systems; and

2. Relevant education, training and certification.

Note: A project of “similar scope and complexity” includes any regionally significant
highway project with multiple travel lanes and major interchanges, and a long-span
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bridge structure over a navigable waterway, whether or not such project was
delivered through a comprehensive development agreement or otherwise.

(c)  Experience of the Category 2 Key Personnel

The experience of Category 2 Key Personnel will be scored according to the
following criteria:

Design Manager, Lead Roadway Design Engineer, Lead Roadway Bridge
Design Engineer, Lead Drainage Engineer

1.

Length and depth of experience in managing design of projects of
similar scope and complexity; and

Evidence of design or design management experience of projects
with challenges similar to those of the Project.

ROW Acquisition Manager

1.

2.

Length and depth of experience in managing the appraisal and
acquisition of properties for projects of similar scope and complexity;
and

Experience in solving complex acquisition and relocation issues.

Utility Manager

1.

Length and depth of experience in coordinating and solving complex
utility adjustments on projects of similar scope and complexity.

Lead Maintenance Manager

1.

Experience in the maintenance of significant bridge projects with
similar scope and complexity to this Project.

Experience in asset management of a significant bridge project of
similar scope and complexity to this project.

Public Information Coordinator

1.

Length and depth of experience in managing public relations and
community outreach for other projects of similar scope and
complexity.

(d) Management Approach and Team Structure

Experience of team members working together successfully as an
integrated team; and
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ii. The extent to which the proposed organization demonstrates stability
and is capable of functioning as a well-integrated design-build- maintain
team that will effectively manage all project risks.

Project and personnel references, as well as the information provided as required in
Part B, Volume 1, Sections D and E and Part B, Volume 2, Section B, will be used, as
deemed appropriate by TxDOT, to assist in the evaluation of the Technical
Qualifications and Capability evaluation category.

5.3.2 Statement of Technical Approach (25% Weighting)

The Statement of Technical Approach will be evaluated in accordance with the criteria
in this Section 5.3.2. The evaluation criteria are set forth in descending order of
importance:

a) The extent to which the Statement of Technical Approach demonstrates
a complete understanding of the Project’s scope and complexity,
including the design, construction and maintenance of a similar structure
located in @ marine environment.

b) The extent to which the Statement of Technical Approach demonstrates
a complete understanding of maintenance concerns with bridges of
similar scope and complexity and available approaches to mitigate
premature degradation or corrosion, enhance service life, and improve
durability of bridges of similar scope and complexity.

c) The extent to which the Statement of Technical Approach demonstrates
a complete understanding of Project risks and potential solutions and/or
mitigation measures, regardless of ownership, that may arise during all
Project phases, including design, construction and maintenance.

d) The extent to which the Statement of Technical Approach articulates the
Proposer’s approach to CDA contracting and successfully delivering the
Project using CDA contracting.

e) The general approach to public involvement recognizing unique
characteristics of this Project and its impacts on the community.

5.3.3 Safety Qualifications (10% Weighting)

This RFQ seeks to identify those Proposers that can demonstrate the ability to develop
and implement an effective safety program for the Project that ensures worker safety
and protects the traveling public. The safety qualifications of the Proposer, as
documented in the Forms F submitted by the Lead Contractor and each Construction
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Team Member and the qualifications of the Safety Manager submitted pursuant to Part
B, Volume 2, will be evaluated in accordance with the criteria in this Section 5.3.3.

The Safety Qualifications will be evaluated in accordance with the criteria in this
Section 5.3.2. The evaluation criteria are set forth in descending order of importance,.

(@) The strength and consistency of the Proposer’s and individual team
member’s safety records.

(b)  The strength of the Proposer’s and individual team member’s safety
practices and the extent to which such practices demonstrate an
understanding of an effective safety program.

5.4 QS Evaluation Procedure

TxDOT anticipates utilizing one or more committees to review and evaluate the QSs in
accordance with the above criteria and to make recommendations to the Commission
based upon such analysis. At various times during the deliberations, TXDOT may issue
one or more requests for written clarification or to verify or certify aspects of the QS
to the individual Proposers. TxDOT may also schedule interviews with one or more
Proposers on a one-on-one basis, for the purpose of enhancing TxDOT's
understanding of the QSs and obtaining clarifications of the terms contained in the
QSs. The scope, length and topics to be addressed shall be prescribed by, and subject
to the discretion of, TxDOT.

At the conclusion of this process, Proposers may be required to submit written
confirmation of any new information and clarifications provided during an interview. If
required, interviews shall be scheduled at a later date. Upon receipt of requested
clarifications and additional information as described above, if any, the QSs will be re-
evaluated to factor in the clarifications and additional information.

Evaluations and rankings of QSs are subject to the sole discretion of TxDOT, TxDOT
staff and such professional and other advisors as TXxDOT may designate. TxDOT will
make the final determinations of the Proposers to be shortlisted, as it deems
appropriate, in its sole discretion, and in the best interests of the State of Texas.

5.5 Changes in Proposer Organization

TxDOT wants to ensure that Proposers are able to develop and attract the broad
expertise necessary to participate in this procurement and optimally develop, design,
construct, potentially carry construction costs, and/or maintain the Project in an
innovative, effective and efficient manner. Accordingly, at TxDOT's sole discretion,
TxDOT may permit Proposers to add team members and reorganize the Proposer
entity through the procurement process until submittal of the Proposals, except in the
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event of potential organizational conflicts of interest and/or deficiencies in
qualifications and experience for the proposed role. Notwithstanding the foregoing,
following submittal of the QSs, the following actions may not be undertaken without
TxDOT's prior written consent, in its sole discretion:

e Deletion or substitution of a Proposer team member identified in its QS;

e Deletion or substitution of an equity owner of Proposer, a Guarantor of
Proposer or any other entity that will bear financial responsibility or liability for
the performance of the Proposer; and

e Other changes in the equity ownership or team membership of a Proposer.

6. COMMUNICATIONS, PUBLIC INFORMATION AND ORGANIZATIONAL
CONFLICTS OF INTEREST

6.1 Improper Communications and Contacts

The following rules of contact shall apply during the procurement for the Project,
which began upon the date of issuance of this RFQ and will be completed with the
execution of the CDA. These rules are designed to promote a fair and unbiased
procurement process. Contact includes face-to-face, telephone, facsimile, electronic-
mail (e-mail), or formal written communication.

The specific rules of contact are as follows:

(a) After submittal of QSs, no Proposer or any of its team members may
communicate with another Proposer or its team members with regard to
the RFP or either team'’s QS and Proposal, except that team members
that are shared between two or more Proposer teams may
communicate with their respective team members so long as those
Proposers establish a protocol to ensure that the subcontractor will not
act as a conduit of information between the teams (contact among
Proposer organizations is allowed during TxDOT sponsored
informational meetings);

(b) The Proposers shall correspond with TxDOT regarding the RFQ and RFP
only through TxDOT’s Project Manager (or ombudsman, as applicable)
and Proposer’s designated representatives;

(c) Commencing with the issuance of this RFQ and continuing until the
earliest of (i) award and execution of the CDA, (ii) rejection of all
Proposals by TxDOT or (iii) cancellation of the procurement, no
Proposer or representative thereof shall have any ex parte
communications regarding the RFQ, RFP or the procurement described
herein with any member of the Commission or with any or any
Commission staff or aides or with any TxDOT staff, advisors, contractors
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or consultants involved with the procurement or Project, except for
communications with TxDOT consultants who have completed their
services for the Project and been released by TxDOT, communications
expressly permitted by the RFQ or RFP or except as approved in
advance by the Director or Deputy Director of the Strategic Projects
Division, in his/her sole discretion. The foregoing restriction shall not,
however, preclude or restrict communications with regard to matters
unrelated to the RFQ, RFP or the procurement or from participating in
public meetings of the Commission or any public or Proposer workshop
related to this RFQ or the RFP. Any Proposer engaging in such
prohibited communications may be disqualified at the sole discretion of
TxDOT;

(d) The Proposers shall not contact stakeholders regarding the Project,
including employees, representatives and members of the entities listed
below, except as specifically approved in advance by TxDOT in writing
or as set forth in this Part A, Section 6.1:

TxDOT (except as provided herein)

City of Corpus Christi

County of Nueces

County of San Patricio

Corpus Christi Metropolitan Planning Organization

Port of Corpus Christi

Businesses and property owners associated with the Project
Utility companies with facilities associated with the Project
US Coast Guard

Department of Homeland Security

Union Pacific Rail Road

United States Army Corps of Engineers

Federal Highway Administration

United States Fish and Wildlife

(e) Any communications determined to be improper, at the sole discretion
of TxDOT, may result in disqualification;

(f) Any official information regarding the Project will be disseminated from
TxDOT's office on Department letterhead. Any official correspondence
will be in writing and signed by TxDOT’s Authorized Representative or
designee; and

(g) TxDOT will not be responsible for any oral exchange or any other
information or exchange that occurs outside the official process
specified herein.

6.2 Public Information Act

Texas Department of Transportation Page 24 PART A
Request for Qualifications March 26, 2014
US 181 Harbor Bridge Replacement Project



6.2.1 Disclosure Waiver

Each Proposer, by submitting a QS to TxDOT in response to the RFQ, consents to the
disclosures described in this RFQ, including this Part A, Section 6.2, and all other
disclosures required by law, and expressly waives any right to contest, impede,
prevent or delay such disclosure, or to initiate any proceeding that may have the
effect of impeding, preventing or delaying such disclosure, under Section 223.204 and
other applicable sections of the Code, Texas Government Code Chapter 552 (the
Public Information Act or the “Act”), the Rules or any other law relating to the
confidentiality or disclosure of information. Under no circumstances will TXDOT be
responsible or liable to a Proposer or any other party as a result of disclosing any such
materials. Proposer hereby further agrees to assist TXDOT in complying with these
disclosure requirements.

6.2.2 Observers During Evaluation

Proposers are advised that observers from federal or other agencies, including
representatives of local agencies, may observe the QS evaluation process and will
have the opportunity to review the QSs after the QS Due Date.

6.2.3 Public Disclosure of Proposal Documents

Proposers are advised that all portions of the QS other than Volume 3 may be publicly
disclosed by TxDOT at any time and at TxDOT’s sole discretion.

6.2.4 Disclosure Process for Requests Under the Act

If a request is made under the Act for disclosure of Volume 3 of the QS or information
contained therein, TXDOT will submit a request for an opinion from the Office of the
Attorney General prior to disclosing any such documents. The Proposer shall then
have the opportunity to assert its basis for non-disclosure of such documents and
claimed exception under the Act or other applicable law to the Office of the Attorney
General within the time period specified in the notice issued by TxDOT and allowed
under the Act. However, it is the responsibility of the Proposer to monitor such
proceedings and make timely filings. TxDOT may, but is not obligated to, make filings
of its own concerning possible disclosure; however, TxDOT is under no obligation to
support the positions of the Proposer. By submitting a QS to TxDOT in response to
the RFQ, each Proposer consents to, and expressly waives any right to contest, the
provision by TxDOT to the Office of the Attorney General of all, or representative
samples of, the QS, in accordance with the Act and each Proposer consents to the
release of all such information to the Attorney General for purposes of the Attorney
General making a determination in response to a disclosure request under the Act.
Under no circumstances will TXDOT be responsible or liable to a Proposer or any other
party as a result of disclosing any such materials, whether the disclosure is deemed
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required by law or by an order of court or the Office of the Attorney General, or occurs
through inadvertence, mistake or negligence on the part of TxDOT or its officers,
employees, contractors or consultants.

All Proposers should obtain and thoroughly familiarize themselves with the Act, Code
and any Rules applicable to the issue of confidentiality and public information. TxDOT
will not advise a Proposer as to the nature or content of documents entitled to
protection from disclosure under the Code, the Act or other Texas laws, as to the
interpretation of such laws, or as to the definition of trade secret. The Proposer shall
be solely responsible for all determinations made by it under applicable laws. Each
Proposer is advised to contact its own legal counsel concerning the effect of applicable
laws to that Proposer’s own circumstances.

In the event of any proceeding or litigation concerning the disclosure of any QS or
portion thereof, submitted by the Proposer, the Proposer shall be responsible for
prosecuting or defending any action concerning the materials at its sole expense and
risk; provided, however, that TxDOT reserves the right, in its sole discretion, to
intervene or participate in the litigation in such manner as it deems necessary or
desirable. All costs and fees (including attorneys’ fees and costs) incurred by TxDOT
in connection with any litigation, proceeding or request for disclosure shall be
reimbursed and paid by the Proposer whose QS is the subject thereof.

6.3 Organizational Conflicts of Interest

The Rules at 43 Texas Administrative Code § 27.8 regarding organizational conflicts of
interest apply to this Project. Respondents are advised that these rules may preclude
certain firms and their subsidiaries and affiliates from participating on a Respondent
team.

Firms who are restricted from proposing or joining a Proposer team include, but are
not limited to:

Nossaman, LLP [

HNTB Corporation

TEDSI Infrastructure Group

URS Corporation

Hicks & Co.

Kailo Communications Studio, LLC

Affiliates and subsidiaries of any of the above

Proposers are advised that other TxDOT consultants working on the Project may have
an organizational conflict of interest. Proposers are encouraged to review the Rules
and discuss potential conflicts of interest with prospective team members. By
submitting its QS, each Proposer agrees that, if an organizational conflict of interest is
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thereafter discovered, the Proposer must make an immediate and full written
disclosure to TxDOT that includes a description of the action that the Proposer has
taken or proposes to take to avoid or mitigate such conflicts. If an organizational
conflict of interest that the Proposer knew or should have known about but did not
disclose is determined to exist during the procurement process, TxDOT may, at its
discretion, disqualify the Proposer. If an organizational conflict of interest that the
Proposer knew or should have known about but did not disclose exists and the
Proposer has entered into a CDA as the Developer, TxDOT will terminate the CDA. In
either case, TxDOT shall avail itself of any remedies it may have at law.

Proposers are also advised that TxDOT's policy is intended to augment applicable
federal and state law. Such applicable law will also apply to Proposer teams and
teaming and may preclude certain firms and their related entities from participating on
a Proposer team.

7. PROTEST PROCEDURES
7.1 Applicability

This Section 7 and Section 27.6 of the Texas Administrative Code set forth the
exclusive protest remedies available with respect to this RFQ and prescribe exclusive
procedures for protests regarding:

(1) allegations that the terms of the RFQ are wholly ambiguous, contrary to
legal requirements applicable to the procurement, or exceed TxDOT’s
authority;

(2) a determination as to whether a QS is responsive to the requirements of
the RFQ; and

(3)  shortlisting determinations.
7.2 Required Early Communication for Certain Protests

Protests concerning the issues described in Part A, Section 7.1(1) may be filed only
after the Proposer has informally discussed the nature and basis of the protest with
TxDOT, following the procedures prescribed in this Section 7.2. Informal discussions
shall be initiated by a written request for a one-on-one meeting delivered to the
address specified in Part A, Section 3.5. The written request should include an agenda
for the proposed one-on-one meeting. TxDOT will meet with the Proposer as soon as
practicable to discuss the nature of the allegations. If necessary to address the issues
raised in a protest, TXDOT may, in its sole discretion, make appropriate revisions to
the RFQ documents by issuing addenda.
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7.3 Deadlines for Protests

(1)  Protests concerning the issues described in Part A, Section 7.1(1) must
be filed as soon as the basis for the protest is known, but no later than
20 calendar days prior to the QS Due Date, unless the protest relates to
an addendum to the RFQ, in which case the protest must be filed no
later than 5 business days after the addendum is issued.

(2)  Protests concerning the issues described in Part A, Section 7.1(2) must
be filed no later than 5 business days after receipt of the notification of
non-responsiveness.

(3) Protests concerning the issues described in Part A, Section 7.1(3) must
be filed no later than 10 days after the earliest of the notification of the
shortlist and the public announcement of the shortlist.

7.4 Content of Protest

Protests shall completely and succinctly state the grounds for protest, its legal
authority, and its factual basis, and shall include all factual and legal documentation in
sufficient detail to establish the merits of the protest. Statements shall be sworn and
submitted under penalty of perjury.

7.5 Filing of Protest

Protests shall be filed by hand delivery on or before the applicable deadline to Mr.
Frank Holzmann, P.E., 7600 Chevy Chase Drive, Building 2, Suite 400,
Austin, TX 78752, with a copy to the Office of General Counsel, Texas Department
of Transportation, 125 E. 11th Street, Suite 702, Austin, TX 78701-2483, as soon as
the basis for protest is known to the Proposer. The Proposer filing the protest shall
concurrently file a copy of the protest with the other Proposers whose addresses may
be obtained from TxDOT’s website.

7.6 Comments from other Proposers

Other Proposers may file statements in support of or in opposition to the protest
within 7 days of the filing of the protest. TxDOT shall promptly forward copies of all
such statements to the protestant. Any statements shall be sworn and submitted
under penalty of perjury.

7.7 Burden of Proof

The protestant shall have the burden of proving its protest. TxDOT may, in its sole
discretion, discuss the protest with the protestant and other Proposers. No hearing
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will be held on the protest. The protest shall be decided on the basis of written
submissions.

7.8 Decision on Protest

The Executive Director or the Executive Director’s designee shall issue a written
decision regarding the protest within 30 days after the filing of the detailed statement
of protest. If necessary to address the issues raised in a protest, TXDOT may, in its
sole discretion, make appropriate revisions to this RFQ by issuing Addenda.

7.9 Protestant's Payment of Costs

If a protest is denied, the Proposer filing the protest shall be liable for TxDOT's costs
reasonably incurred to defend against or resolve the protest, including legal and
consultant fees and costs, and any unavoidable damages sustained by TxDOT as a
consequence of the protest.

7.10 Rights and Obligations of Proposers

Each Proposer, by submitting its QS, expressly recognizes the limitation on its rights to
protest provided in this Section 7, and expressly waives all other rights and remedies
and agrees that the decision on the protest is final and conclusive. If a proposer
disregards, disputes, or does not follow the exclusive protest remedies provided in this
Section 7, it shall indemnify and hold TxDOT and its officers, employees, agents, and
consultants harmless from and against all liabilities, fees and costs, including legal and
consultant fees and costs, and damages incurred or suffered as a result of such
Proposer’s actions. Each Proposer, by submitting a QS, shall be deemed to have
irrevocably and unconditionally agreed to this indemnity obligation.

8. TXDOT RESERVED RIGHTS

In connection with this procurement, TxDOT reserves to itself all rights (which rights
shall be exercisable by TxDOT in its sole discretion) available to it under the Code, the
Rules and applicable law, including without limitation, with or without cause and with
or without notice, the right to:

e Develop the Project in any manner that it, in its sole discretion, deems
necessary. If TxDOT is unable to negotiate a CDA to its satisfaction with
a Proposer, it may negotiate with the next highest rated Proposer,
terminate this procurement and pursue other development or
solicitations relating to the Project or exercise such other rights under
the Code and other provisions of Texas law as it deems appropriate.

e Cancel this RFQ or the subsequent RFP in whole or in part at any time
prior to the execution by TxDOT of a CDA, without incurring any cost
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obligations or liabilities (except for any payment for work product
required in accordance with the RFP.)

Issue a new request for qualifications after withdrawal of this RFQ or a
subsequent RFP.

Not issue an RFP.

Reject any and all submittals, responses and QSs received at any time.
Modify all dates set or projected in this RFQ.

Terminate evaluations of responses received at any time.

Suspend and terminate CDA negotiations at any time, elect not to
commence CDA negotiations with any responding Proposer and engage
in negotiations with other than the highest ranked Proposer.

Issue addenda, supplements and modifications to this RFQ.

Appoint evaluation committees to review QSs, make recommendations to
the Commission and seek the assistance of outside technical experts and
consultants in QS evaluation.

Require confirmation of information furnished by a Proposer, require
additional information from a Proposer concerning its QS and require
additional evidence of qualifications to perform the work described in this
RFQ.

Seek or obtain data from any source that has the potential to improve
the understanding and evaluation of the responses to this RFQ.

Add or delete Proposer responsibilities from the information contained in
this RFQ or any subsequent RFP.

Negotiate with a Proposer without being bound by any provision in its QS
or Proposal.

Waive deficiencies in a QS, accept and review a non-conforming QS or
permit clarifications or supplements to a QS.

Disqualify any Proposer that changes its submittal without TxDOT
approval.

Not issue a notice to proceed after execution of the DA.
Not issue a notice to proceed after execution of the COMA.
Exercise any other right reserved or afforded to TxDOT under this RFQ.

This RFQ does not commit TxDOT to enter into a contract or proceed with
the procurement described herein. Except as expressly set forth in Part A,
Section 3.2, TXDOT and the State of Texas assume no obligations,
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responsibilities, and liabilities, fiscal or otherwise, to reimburse all or part of
the costs incurred or alleged to have been incurred by parties considering a
response to and/or responding to this RFQ, or any subsequent RFP. All of
such costs shall be borne solely by each Proposer.

In no event shall TxDOT be bound by, or liable for, any obligations with
respect to the Project until such time (if at all) as a CDA, in form and
substance satisfactory to TxDOT, has been executed and authorized by
TxDOT and, then, only to the extent set forth therein.
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PART B
QUALIFICATION SUBMITTAL

9. DEFINITIONS

The following terms describe the members of the Proposer’s team that are required to
be named in the QS for the relevant delivery model(s):

Construction Team Member - Any member of the Proposer’s team, other than the
Lead Contractor, that will be responsible for 20% or more of the construction work on
the Project.

Equity Member — A member of the Proposer team that is (a) if the Proposer is a
joint venture, a member of the joint venture, (b) if the Proposer is or will be a newly
formed limited liability entity, an equity owner of the Proposer or (c) if the Proposer is
a corporation or other entity that is not newly formed, the Proposer.

Guarantor — If and as applicable, (i) a Guarantor of an Equity Member as defined by
Part B, Volume 2, Section A or (ii) a Guarantor of a Lead Contractor, Lead Engineering
Firm, or Lead Maintenance Firm as defined by Part A, Section 5.1.

Key Personnel- The personnel listed in Part B, Volume 2 Section B, 2.

Lead Maintenance Firm — The member of the Proposer team responsible for
comprehensive maintenance of the Project.

Lead Contractor — The member of the Proposer team, whether a single entity or
joint venture, primarily responsible for the construction of the Project.

Lead Engineering Firm — The member of the Proposer team, whether a single
entity or joint venture, primarily responsible for the design and engineering of the
Project.

Major Non-Equity Member — Any or all of the Proposer team'’s Lead Engineering
Firm, Lead Contractor, Lead Maintenance Firm and Construction Team Members,
except where these entities qualify as an Equity Member.

10. ORGANIZATION

Proposers are required to assemble their QS in the order prescribed and following the
outline form contained in this Part.
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Organization

Volume 1 — General Information

Section A Form A — Transmittal Letter
Section B Confidential Contents Index
Section C Legal Qualifications
Section D Form B — Proposer Team Information
Section E Form C — Certification
Section F Surety Letters
Volume 2 — Technical Information (100%)
Section A Executive Summary
Section B Technical Qualifications
(1) Project Technical Experience
(@) Relevant Experience (Forms D-1, D-2, D-3)
(b) Project Descriptions
(2) Technical Key Personnel
(@) Technical Key Personnel Qualifications
(b) Express Commitment Regarding
Technical Key Personnel
(3) Management Structure
(4) Information Regarding Equity Members, Major Non-Equity
Members and Guarantors
(@) The Proposer
(b) Equity Members
(c) Major Non-Equity Members
(5) Reference Summary (Form E)
(6) Resume and References (Form G)
Section C Statement of Technical Approach
Section D Safety Qualifications (Form F — Safety Questionnaire)
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Section A Financial Statements and Credit Ratings

Section B Material Changes in Financial Condition

Section C Off Balance Sheet Liabilities
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VOLUME 1

Volume 1 of the QS shall contain the following:

Section A Form A — Transmittal Letter:

A duly authorized official of the Proposer or lead firm must execute the transmittal
letter in blue ink. For Proposers that are joint ventures, partnerships, limited liability
companies or other associations, the transmittal shall have appended to it letters on
the letterhead stationery of each entity holding an equity interest in the Proposer,
executed by authorized officials of each Equity Member, stating that representations,
statements and commitments made by the lead firm on behalf of the Equity Member's
firm have been authorized by, are correct, and accurately represent the role of the
Equity Member’s firm in the Proposer team.

Section B Confidential Contents Index:

A page executed by the Proposer that sets forth the specific items in Volume 3 (and
the section and page numbers within the QS at which such items are located) that the
Proposer deems confidential, trade secret or proprietary information protected by
Section 223.204 of the Code or the Act (as described in Part A, Section 6.2). Blanket
designations that do not identify the specific information shall not be acceptable and
may be cause for TxDOT to treat the entire Volume 3 of the QS as public information.
Notwithstanding the foregoing, the list required under this Section B is intended to
provide input to TxDOT as to the confidential nature of a Proposer’s financial
information, but in no event shall such list be binding on TxDOT, determinative of any
issue relating to confidentiality or a request under the Act (as described in Part A,
Section 6.2) or override or modify the provisions of Section 223.204 of the Code or
TxDOT's responsibilities thereunder.

Section C Legal Qualifications

The following information regarding legal issues affecting the Proposer and its team
members shall be submitted:

1. Legal Issues

Identify and explain any significant anticipated legal issues which the Proposer must
resolve in order to carry out the Project and its obligations under a CDA.
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2. Legal Liabilities

Provide a list and a brief description of all instances during the last five years involving
transportation projects in which the Proposer (or any other organization that is under
common ownership with the Proposer), any Equity Member, any Major Non-Equity
Member or any Guarantor was (i) determined, pursuant to a final determination in a
court of law, arbitration proceeding or other dispute resolution proceeding, to be liable
for a material breach of contract or (ii) terminated for cause. For each instance,
identify an owner’s representative with a current phone number and e-mail address.

3. Legal Proceedings

Provide a list and a brief description (including the resolution) of each arbitration,
litigation, dispute review board and other dispute resolution proceeding occurring
during the last five years between the public owner and the Proposer (or any other
organization that is under common ownership with the Proposer), any Equity Member,
any Major Non-Equity Member or any Guarantor and involving an amount in excess of
$500,000 related to performance in transportation projects with a contract value in
excess of $100 million.

Include a similar list for all projects included in the response to Part B, Volume 2,
Section B, 1), regardless of whether the dispute occurred during the past five years or
involved the same organization that is on the Proposer’s team. For each instance,
identify an owner’s representative with a current phone number and e-mail address.

Section D Form B — Proposer Information

Provide an executed original of Form B-1 for the Proposer, each Equity Member of
Proposer, each Major Non-Equity Member and each Guarantor (if any). Proposers
are advised that Form B-1 may be released to the public and media.
Provide a completed Form B-2 for the Proposer.

Section E Form C - Certification

Provide an executed original of Form C for the Proposer, each Equity Member of
Proposer, each Major Non-Equity Member and each Guarantor (if any).

Section F  Surety Letters

Provide evidence from a surety or an insurance company indicating that the
Proposer team is capable of obtaining a performance bond and payment bond, each
in an amount at least $700 million, which is the current estimated cost for
construction of the Project. The evidence shall take the form of a letter or
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certificate from a surety/insurance company indicating that such capacity exists for
the Proposer or the Lead Contractor. Letters indicating “unlimited” bonding
capability are not acceptable.

The surety/insurance company providing such letter must be rated in one of the two
top categories by two nationally recognized rating agencies or at least A- (A minus)
or better or Class VIII or better by “AM Best & Company,” and must indicate the
relevant rating in the letter. The letter must specifically state that the
surety/insurance company has read this RFQ and evaluated the Proposer’s backlog
and work-in-progress in determining its bonding capacity. In instances where the
response to Part B, Volume 3, Section B contains descriptions of proposed or
anticipated changes in the financial condition of the Proposer or any other entity for
which financial information is submitted as required hereby for the next reporting
period, the letter must provide a certification that the surety’s analysis specifically
incorporates a review of the factors surrounding such changes and identifying any
special conditions which may be imposed before issuance of surety bonds for the
Project. Further, each Proposer must specifically state in its response to this Part B,
Volume 1, Section F whether or not the requirement set forth in the immediately
preceding sentence applies.

If a Proposer or Lead Contractor, as applicable, is a joint venture, partnership, limited
liability company or other association, separate letters for one or more of the of the
Equity Members of the Proposer or the individual equity participants of the Lead
Contractor, as applicable, are acceptable, as is a single letter covering all Equity
Members or equity participants, as applicable.

TxDOT has not yet determined the specific amount or form of security that it will
require for the Project. Proposers are advised that the RFP may require payment,
performance and/or guaranty amounts in excess of the $700 million amount
referenced above. TxDOT shall delineate such requirements, which will be consistent
with applicable law, in the RFP.
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VOLUME 2 — TECHNICAL INFORMATION

Volume 2 of the QS shall contain the following:
Section A Executive Summary

An Executive Summary, not exceeding 10 pages. The Executive Summary shall be
written in a non-technical style and shall contain sufficient information for reviewers
with both technical and non-technical backgrounds to become familiar with the
Proposer's QS and its ability to satisfy the financial and technical requirements of the
Project.

Section B Technical Qualifications

Provide the following information relevant to qualifications of the Proposer, its Equity
Members, the lead or managing entity member of the Proposer team and all Major
Non-Equity Members (and any applicable Guarantor) (as defined above).

1. Project Technical Experience
(a) Relevant Experience (Forms D-1, D-2, D-3)

The QS shall contain completed Forms D-1, D-2, D-3. Project descriptions for
each of the projects listed in Forms D-1, D-2, D-3 shall be included in Part B
Volume 2, Section B(1)(b).

1. Form D-1: Technical Experience — Lead Engineering Firm: Provide details
for a maximum of three projects (the same projects for which references are
provided in Volume 2, Section B(5) in compliance with the requirements set
forth in Form D-1 and best meeting the evaluation criteria set forth in Part A,
Section 5.

2. Form D-2: Technical Experience — Lead Contractor: Provide details for a
maximum of three projects (the same projects for which references are
provided in Volume 2, Section B(5) in compliance with the requirements set
forth in Form D-2 and best meeting the evaluation criteria set forth in Part A,
Section 5.

3. Form D-3: Technical Experience — Lead Maintenance Firm: Provide
details for a maximum of three projects (the same projects for which references
are provided in Volume 2, Section B(5) in compliance with the requirements set

Texas Department of Transportation Page 7 PART B
Request for Qualifications March 26, 2014
US 181 Harbor Bridge Replacement Project



forth in Form D-3 and best meeting the evaluation criteria set forth in Part A,
Section 5.

(b) Project Descriptions

The QS shall include project descriptions for each project listed on Forms D-1,
D-2, D-3 and E. These shall be a maximum two-page narrative description for
each project on separate 8-1/2" x 11" sized white paper. The description
should, at a minimum, give an overview of the project and explain why the
experience the company gained on the project is relevant to the evaluation
criteria provided in Part A, Section 5. The project descriptions should be
provided in the following order:

1. Lead Engineering Firm
2. Lead Contractor
3. Lead Maintenance Firm

2. Technical Key Personnel
(a) Technical Key Personnel Qualifications

Proposers are required to provide separate resumes for all technical Key
Personnel, as well as other relevant personnel who are shown in the
Organization Chart included in Part B, Volume 2, Section B(3), whose
qualifications and experience will be evaluated as described in Part A, Section
5.

Resumes shall be limited to two pages per person (exclusive of licenses and/or
license applications) and only one individual shall be designated to fill each
position.

A minimum of three individual projects and references shall be provided for
each resume. Resumes shall include the following information for each project
listed:

a) Name of the project, the public owner’s contact information (project
manager name, phone number, e-mail address), and project number (if
any) and dates of work performed on the project. If the owner’s project
manager is no longer employed by the owner, current contact information
for such project manager may be provided so long as (i) such project
manager is not employed by any entity making up the Proposer’s team and
(ii) an alternative contact at the owner/agency that played a leadership
role for the owner and is familiar with the project is also provided. TxDOT
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may elect to use the information provided to verify the experience claimed
for an individual.

b) Description of the work or services provided and role on the project. If
more than one role was played, identify the dates and duration of each role.

c) Description of the work or services provided on projects as it relates to the
evaluation criteria defined is Part A, Section 5.

d) Relevant licensing and registration (copies of licenses and / or application
for licenses where applicable must be attached).

Technical Key Personnel are listed as follows:

Position

Description

Lead Contractor’s
Project Manager

Responsible for overall design, construction, maintenance and
contract administration on behalf of the Developer, including
safety and environmental compliance for the Project, assigned
to the Project full time and co-located/on-site until substantial
completion.

Construction
Manager

Responsible for ensuring that the Project is constructed in
accordance with the Project requirements, assigned to the
Project full time no later than from the time construction
activity begins, and co-located/on-site until substantial
completion. Responsible for managing the Developer’s
construction personnel, scheduling of the construction quality
assurance personnel, and administering all construction
requirements of the contract.

Lead Quality
Manager

Responsible for the overall design, construction and life cycle
quality of the project, implementing quality planning and
training, and managing the team'’s quality management
processes. Reports directly to individual at Lead Contractor
who is outside the production team and bears no direct
immediate profit and loss responsibility for the Project.
Independent of Lead Contractor’s production team and has
the authority to stop work. Shall be co-located and on-site
until final acceptance.
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Professional Services
Quality Acceptance
Manager

A Professional Engineer* responsible for all aspects of design
quality and for implementation of procedures to ensure all
design and other professional services products are accurate
and checked before release. Reports directly to Lead Quality
Manager and has the authority to stop professional services
work. Co-located whenever design activities are being
performed, including design activities related to field design
changes.

Construction Quality
Acceptance Manager

A Professional Engineer* responsible for managing the quality
acceptance aspects of the work. Works for an independent
quality acceptance firm. Reports jointly to Developer’s
management team and TxDOT. Shall not report to any person
or party directly responsible for design or construction
production and has the authority to stop work. Shall be co-
located and on-site until final acceptance.

Safety Manager

Responsible for carrying out the Developer’s safety plan and all
safety-related activities, including training and enforcement of
safety operations.
e Must have actual roadway construction & safety enforcement
experience.

e Must have at minimum ten (10) years of progressive heavy
construction experience, five (5) years of which must be safety
management experience on complex heavy civil projects

¢ Certification as a Construction Health and Safety Technician
(CHST) by the Board of Certified Safety Professionals, or as a
Certified Safety & Health Official (CSHO) may be substituted for
two (2) years of safety management experience

e Must have completed the OSHA #500 — Trainer Course in
OSHA Standards for Construction.

e Must have completed training and current certification for CPR
and First Aid.

e Must have completed training for flaggers in the work zone and
work zone traffic control.

e The position reports directly to the Joint Venture Board or
Company Executive President.

e The position has the authority to stop all work on the project.

If a proposed Safety Manager does not meet the qualification
requirements set forth above as of the QS Due Date, Proposer shall
submit to TxDOT with its QS a written statement, signed by
Proposer and the proposed Safety Manager, committing to meet
such qualifications.
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ROW Acquisition
Manager

Responsible for leading ROW acquisition efforts by the
Developer for the project. Must have at least five years’
experience managing the acquisition of transportation ROW
projects for a condemning authority, be licensed as a real
estate salesman or broker pursuant to the Texas Real Estate
License Act or rules established by the Texas Real Estate
Commission, be familiar with appraisal and appraisal report
review pursuant to the Uniform Standards of Professional
Appraisal Practice (USPAP), and be familiar with the Uniform
Act and applicable Laws of the State of Texas.

Utility Manager

Responsible for leading utility coordination efforts on behalf of
the Developer. Must have at least five years’ experience
managing utility coordination and adjustments for
transportation projects of similar scope and complexity.
Assigned to the Project full time and co-located/on-site until
substantial completion.

Public Information
Coordinator

Responsible for leading Developer’s efforts for public relations
and community outreach for the Project, including for public
involvement activities on a day-to-day basis throughout the
term of the DA. Must have a minimum of five years of relevant
experience on projects of similar scope and complexity.

Design

Design Manager

Responsible for ensuring that the overall Project design is
completed and design criteria requirements are met. Co-
located whenever design activities are being performed,

including design activities related to field design changes.

Lead Roadway
Design Engineer

A Professional Engineer* responsible for ensuring that the
design of the roadway is completed and design criteria
requirements are met. Will be the Engineer of Record for the
roadway. Co-located whenever roadway design activities are
being performed, including design activities related to field
design changes.

Lead New Harbor
Bridge Design
Engineer

A Professional Engineer* responsible for ensuring that the
design of the New Harbor Bridge is completed and design
criteria requirements are met. Will be the Engineer of Record
for the New Harbor Bridge. Co-located whenever New Harbor
Bridge design activities are being performed, including design
activities related to field design changes.
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Lead Roadway A Professional Engineer* responsible for ensuring that the
Bridge Design design of roadway bridges is completed and design criteria
Engineer requirements are met. Will be the Engineer of Record for the
roadway bridges. Co-located whenever bridge design
activities are being performed, including design activities
related to field design changes.

Lead Drainage A Professional Engineer* responsible for ensuring that the
Engineer drainage design is complete, design criteria requirements are
met and the drainage system functions as designed. Will
coordinate with the City of Corpus Christi Storm Water
Department and TxDOT on drainage related items. Will be the
Engineer of Record for drainage.

Maintenance
Lead Maintenance Responsible for all matters of comprehensive maintenance on
Manager the Project structure on behalf of the Developer, including

safety and environmental compliance following service
commencement and interfacing with TxDOT in compliance
with the COMA.

New Harbor Bridge Responsible for all New Harbor Bridge maintenance.
Maintenance
Engineer

* Professional Engineers must be licensed in the State of Texas, or become licensed in
the State of Texas prior to execution of the CDA.

(b) Express Commitment Regarding Technical Key Personnel

An express, written statement from the Proposer committing that the Key Personnel
designated in the QS for the positions or roles described this Part B, Volume 2,
Section B(2)(a) shall be available to serve the role so identified in connection with the
Project. While TxDOT recognizes personnel availability and scheduling issues impact
the Proposers, Proposers are urged only to identify and proffer personnel that they
believe will be available for, and intend to assign to work on, the Project for the
positions identified. Procedures concerning changes of such personnel will be set
forth in the RFP; however, requests to implement such changes will be subject to
prior TXDOT approval, in its sole discretion. Failure to obtain TxDOT approval for
such changes may result in disqualification of the Proposer by TxDOT.

3. Management Structure

For each QS, provide a narrative of ho more than 5 pages (8.5” x 11”) describing the
Proposer’s teaming arrangements and its management structure. The narrative should
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include at a minimum a discussion of the following:

e How the Proposer will institutionally operate, particularly in light of the
complexity and sequencing of Project development;

e The experience of team members working together on other projects and the
results of that experience; and

e How the management structure will facilitate the management of Project risks.

The narrative will be supported by up to three charts, on paper up to 11” x 17” size,
as follows:

e Organization chart showing the Proposer’s Equity Members and Major Non-
Equity Members (and any Guarantor, if applicable). Indicate the percentage of
shareholding among the Equity Members. In addition, any Proposer
anticipating that a guaranty will be required shall provide a table of organization
showing the corporate relationship between the Proposer, Equity or Major Non-
Equity Member and the Guarantor.

e Organization chart showing the proposers management structure and "chain of
command" with Key Personnel shown together with any other relevant
personnel Proposer wishes to identify at this time, and identifying major
functions to be performed and their reporting relationships in managing,
designing, constructing, and maintaining the Project.

4. Information Regarding Equity Members, Major Non-Equity Members
and Guarantors

1. The Proposer

Identify the legal name of the Proposer. If the name is a “doing business as” or
“DBA,"” identify underlying names. If the Proposer entity has not been legally formed
yet, state that a legal entity has not yet been created, provide a proposed name (if
any) or a temporary name for Proposer and describe the expected timing for creating
a legal entity for Proposer. Identify a sole point of contact (a real person) and include
the following information: name, title, address, telephone and fax nhumbers and
electronic mail address. Identify the legal name and nature of the Proposer and the
state within which it was organized, or for Proposers that have not formed a legal
entity yet, identify the proposed legal name (if available) and nature of the Proposer
and the state within which Proposer expects to organize the entity

2. Equity Members and Applicable Guarantors

For each Equity Member of the Proposer, identify the entity’s role and the entity’s legal
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nature and state within which it was organized. In addition, include the name, the
entity’s legal nature and state within which it was organized for any anticipated
Guarantor.

3. Major Non-Equity Members and Applicable Guarantors

Identify each Major Non-Equity Member of the Proposer and for each Major Non-
Equity Member of the Proposer, identify the entity’s role and the entity’s legal nature
and state within which it was organized.

The information submitted in response to this paragraph (4) shall be limited to a
maximum of one page for each Equity Member, Major Non-Equity Member and
Guarantor.

5. Reference Summary (Form E)

The QS shall contain a completed Form E consolidating all of the references required.
This should include references for all project experience listed on Forms D-1, D-2, D-3.

For purposes of completing Forms D-1, D-2, D-3, E, and G, Proposers may not
include references from any of the TxDOT personnel identified in Table 2A below. All
other TxDOT personnel (including Corpus Christi District personnel not identified
below) may be included for such purposes.

Table 2A

Administration

Office of General Counsel

Corpus Christi District

James Bass

Claire McGuinness

Lonnie Gregorcyk

John Barton

Jack Ingram

Chris Caron

Russell Zapalac

Rebecca Bronson

Valentine Olivares

Strategic Project
Office

Jim Bailey

Victor Vourcus

Innovative Financing/Debt

Frank Holzmann Management Christopher Amy
Carol Luschen Benjamin Asher Martin Horst
Cindy Segovia Deborah Fleming Tomas Trevino
Jon Green Julie Rabeux Jamie Vela

Lisa Rainosek

Jonathan Hurst

Joseph Briones

Ernesto De La Garza

Right of Way Division

Ismael Soto

Marcus Coronado Don Toner James Woods
Beau Buchannan Oscar Hurtado Design Division
Randall Grones Mark Anderson Mark McDaniel

Oscar Hurtado

Strategic Projects Division

Bill Orr IV

Bridge Division

Ed Pensock

Construction Division

Jamie Farris

Katie Nees

Carol Heinen
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Bernie Carrasco Dieter Billek Jaime Gandara

Graham Bettis Michael Midkiff
John Delphia Bill Reichert
Lucio Vasquez

Sonja Land

For projects/contracts listed for design firms that were traditional
consultant/engineering services contracts (as opposed to, for example, design-build
contracts), the information sought above shall be limited only to the
consultant/engineering services contract, rather than any ensuing construction
contract where such entity had limited or no involvement.

For projects/contracts listed for construction firms using the traditional
design/bid/build delivery method, the information sought above shall be limited only to
the construction contract, rather than any design contract where such entity had
limited or no involvement.

Proposers are requested to verify that contact information is correct, and are advised
that if the contact information provided is not current, TXDOT may elect to exclude the
experience represented by that project in determining the Proposer’s qualifications.
For any entity identified in the QS for which experience and qualifications have not
been provided pursuant to Part B, Volume 2, Section B(1)(a), the Proposer may, but is
not required to, include relevant project references on Form E.

6. Personnel Qualifications (Form G)

Proposers are required to provide a separate Form G (Resumes and References) for
each Key Personnel, as well as other relevant personnel who are shown in the
Organization Chart included in Volume 1, and whose qualifications and experience will
be evaluated as described in Part A, Section 5. Individuals identified may not hold
more than one Key Personnel position.

Other personnel may also be shown in the Organization Chart.

Form G shall be limited to the two pages provided in Form G per person (exclusive of
licenses and/or license applications) and only one individual shall be designated to fill
each position.

Form G shall include the following information for each project listed:

(a) Name of the project, location of the project, the project type, description of
the work or services provided and role on the project, the time period for
the work, the project owner’s contact information (project manager name,
phone number, e-mail address), and project number (if any), the project’s
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value and dates of work performed on the project. If one or more role was
played, identify the dates and duration of each role. If the owner’s project
manager is no longer employed by the owner, provide an alternative contact
at the owner/agency who played a leadership role for the owner during the
dates work was performed on the project and is familiar with the project.
TxDOT may elect to use the information provided to verify the experience
claimed for an individual. A minimum of three individual projects and
references shall be provided for each resume.

(b) Relevant licensing, certification and registration (copies of licenses and/or
application for licenses, where applicable, must be attached).

Section C Statement of Technical Approach

Provide a narrative statement of the Proposer’s technical approach to the Project.
This statement shall include the Proposer’s:

(1) Understanding of the Project scope.

(2) Approach to CDA contracting and to successfully delivering the Project
using CDA contracting.

(3) Identification and understanding of the top Project risks and potential
solutions to address the risk, including:

(i) Risks with consequences arising during design;

(ii) Risks with consequences arising during construction; and

(iii) Risks with consequences arising during the maintenance period, as
applicable.

The Statement of Technical Approach may be no longer than six (6) pages.

Section D  Safety Qualifications

The QS shall contain a completed Form F for the Lead Contractor, Lead Maintenance
Firm, each Construction Team Member and Guarantor of the Lead Contractor (if any).

Texas Department of Transportation Page 16 PART B
Request for Qualifications March 26, 2014
US 181 Harbor Bridge Replacement Project



VOLUME 3 — FINANCIAL INFORMATION

Volume 3 of the QS shall contain the following:
Section A Financial Statements and Credit Ratings

Financial statements for the Proposer, the Equity Members and Lead Contractor of
Proposer and any Guarantor (if applicable) for the three most recent completed fiscal
years must be provided to demonstrate financial capability of the Proposer.

Information for each entity should be packaged separately and include a cover sheet
identifying the name of the organization and its role as the Proposer, an Equity
Member, the Lead Contractor or any applicable Guarantor.

Proposers may include a parent company or other affiliate company as a guarantor
with respect to the Proposer’s financial capabilities (a “Guarantor”). If a Guarantor is
included, the Proposer must still provide the information required of each Equity
Member in addition to providing information about the Guarantor described below. In
addition, TxDOT may, in its discretion based upon the review of the information
provided, specify that an acceptable Guarantor or additional Equity Member is required
as a condition of shortlisting, in which case the information required of such Guarantor
or additional Equity Member shall be submitted upon request by TxDOT.

Financial statement information must include:

i Opinion Letter (Auditor’s Report);

ii. Balance Sheet;

iii. Income Statement;

iv. Statement of Changes in Cash Flow; and

V. Footnotes.
In addition, financial statements must meet the following requirements:

a. GAAP/IFRS - Financial statements must be prepared in accordance with U.S.
Generally Accepted Accounting Principles (“U.S. GAAP”) or International
Financial Reporting Standards (“IFRS"). If financial statements are prepared in
accordance with principles other than U.S. GAAP or IFRS, a letter must be
provided from a certified public accountant discussing the areas of the financial
statements that would be affected by a conversion to U.S. GAAP or IFRS.

b. U.S. Dollars — Financial statements must be provided in U.S. dollars. If
financial statements are not available in U.S. dollars, the Proposer must convert
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the financial statements to U.S. dollars and provide a summary of the
conversion methods and applicable foreign exchange rates used to do so.

c. Audited — Financial statements must be audited by an independent party
qualified to render audit opinions (e.g. a certified public accountant). If audited
financials are not available for an Equity Member, a Guarantor (if applicable) or
the Lead Contractor, the QS shall include unaudited financial statements for
such Equity Member, Guarantor or Lead Contractor, certified as true, correct
and accurate by the chief financial officer ("CFQ") or treasurer of the entity.

d. English — Financial statement information must be prepared in English. If
audited financial statements are prepared in a language other than English,
translations of all financial statement information must be provided with the
original financial statement information.

e. Newly Formed/Not Yet Formed Entity — If the Proposer is a newly formed
entity or has not yet formed a legal entity and does not have independent
financial statements, financial statements for the Equity Members and
Guarantors (if applicable) shall be provided (and the Proposer shall expressly
state that the Proposer is a newly formed entity or not yet formed entity, as
applicable, and does not have independent financial statements).

f. SEC Filings — If the team or any other entity for whom financial information is
submitted hereby files reports with the Securities and Exchange Commission,
then such financial statements shall be provided through a copy of their annual
report on Form 10K. For all subsequent quarters, provide a copy of any report
filed on Form 10Q or Form 8-K which has been filed since the latest filed 10K.

g. Confidentiality — The Proposer shall identify any information which it believes
is exempted from disclosure under the Act, by placing the word
“CONFIDENTIAL"” on each page as described in Part B, Volume 1, Section B.

h. Credit Ratings — Appropriate credit ratings must be supplied for each
Proposer, each Equity Member, the Lead Contractor, the Lead Maintenance
Firm and any Guarantor to the extent such entities have credit ratings. If no
credit ratings exist, include a statement specifying that no credit ratings exist
for that entity.

Section B Material Changes in Financial Condition

Information regarding any material changes in financial condition for Proposer, each
Equity Member, the Lead Contractor, and Guarantor (if applicable) for the past three
years and anticipated for the next reporting period must be provided. If no material
change has occurred and none is pending, the Proposer, Equity Member, Lead
Contractor, or Guarantor, as applicable, shall provide a letter from its CFO or treasurer

Texas Department of Transportation Page 18 PART B
Request for Qualifications March 26, 2014
US 181 Harbor Bridge Replacement Project



so certifying.

Set forth below is a representative list of events intended to provide examples of what
TxDOT considers a material change in financial condition. This list is intended to be
indicative only.

At the discretion of TxDOT, any failure to disclose a prior or pending material change
may result in disqualification from further participation in the selection process. In
instances where a material change has occurred, or is anticipated, the affected entity
shall provide a statement describing each material change in detail, the likelihood that
the developments will continue during the period of performance of the Project
development, and the projected full extent of the changes likely to be experienced in
the periods ahead. Estimates of the impact on revenues, expenses and the change in
equity will be provided separately for each material change as certified by the CFO or
treasurer. References to the notes in the financial statements are not sufficient to
address the requirement to discuss the impact of material changes.

Where a material change will have a negative financial impact, the affected entity shall
also provide a discussion of measures that would be undertaken to insulate the Project
from any recent material changes, and those currently in progress or reasonably
anticipated in the future. If the financial statements indicate that expenses and losses
exceed income in each of the 3 completed fiscal years (even if there has not been a
material change), the affected entity shall provide a discussion of measures that will
be undertaken to make the entity profitable in the future and an estimate of when the
entity will be profitable.

List of Representative Material Changes

1. An event of default or bankruptcy involving the affected entity, a related
business unit within the same corporation, or the parent corporation of the
affected entity;

A change in tangible net worth of 10% of shareholder equity;

A sale, merger or acquisition exceeding 10% of the value of shareholder equity
prior to the sale, merger or acquisition which in any way involves the affected
entity, a related business unit, or parent corporation of the affected entity;

4, A change in credit rating for the affected entity, a related business unit, or
parent corporation of the affected entity;

5. Inability to meet conditions of loan or debt covenants by the affected entity, a
related business unit or parent corporation of the affected entity which has
required or will require a waiver or modification of agreed financial ratios,
coverage factors or other loan stipulations, or additional credit support from
shareholders or other third parties;
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6. In the current and three most recent completed fiscal years, the affected entity,
a related business unit in the same corporation, or the parent corporation of
the affected entity either: (i) incurs a net operating loss; (ii) sustains charges
exceeding 5% of the then shareholder equity due to claims, changes in
accounting, write-offs or business restructuring; or (iii) implements a
restructuring/reduction in labor force exceeding 200 positions or involves the
disposition of assets exceeding 10% of the then shareholder equity;

7. Other events known to the affected entity, a related business unit or parent
corporation of the affected entity which represents a material change in
financial condition over the past three years or may be pending for the next
reporting period.

Section C Off-Balance Sheet Liabilities

A letter from the CFO or treasurer of the entity or the certified public accountant for
each entity for which financial information is submitted, identifying as applicable, each
off-balance sheet liability exceeding $10 million and its associated dollar amount and
providing explanation for off-balance sheet treatment.
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PART C
EXHIBITS AND FORMS

EXHIBIT A
PROJECT MAP
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LIST OF REFERENCE INFORMATION DOCUMENTS

EXHIBIT B

% 1. I-37 Plans by CSJ

% 2. US

nueces-0074-06-027.pdf
nueces-0074-06-038.pdf
nueces-0074-06-044.pdf
nueces-0074-06-079.pdf
nueces-0074-06-083.pdf
nueces-0074-06-124.pdf
nueces-0074-06-126.pdf
nueces-0074-06-151.pdf
nueces-0074-06-164.pdf
nueces-0074-06-173.pdf
nueces-0074-06-174.pdf
nueces-0074-06-179.pdf
nueces-0074-06-181.pdf
nueces-0074-06-189.pdf
nueces-0074-06-209.pdf
181 Plans by CSJ

nueces-0101-06-021-.pdf
nueces-0101-06-022.pdf
nueces-0101-06-023.pdf
nueces-0101-06-024.pdf
nueces-0101-06-026.pdf
nueces-0101-06-028.pdf
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% 3. SH

nueces-0101-06-029.pdf
nueces-0101-06-030.pdf
nueces-0101-06-038.pdf
nueces-0101-06-39.pdf
nueces-0101-06-061.pdf
nueces-0101-06-067.pdf
nueces-0101-06-068.pdf
nueces-0101-06-070.pdf
nueces-0101-06-072.pdf
nueces-0101-06-078.pdf
nueces-0101-06-081.pdf
nueces-0101-06-084.pdf
nueces-0101-06-087.pdf
nueces-0101-06-089.pdf
nueces-0101-06-093.pdf
nueces-0101-06-094.pdf
nueces-0101-06-096.pdf
nueces-0101-06-099.pdf
nueces-0101-06-105.pdf
nueces-0101-06-070B.pdf

286 Plans by CSJ
nueces-0326-03-004.pdf

nueces-0326-03-015.pdf
nueces-0326-03-016.pdf
nueces-0326-03-049.pdf
nueces-0326-03-061.pdf
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e nueces-0326-03-083.pdf

< 4. Environmental Studies
e hb-historicresourcessurveyreport.pdf

e bh-feasibilitystudy.pdf

% 5. Harbor Bridge Inspections
e hb-brinsap.pdf

e hb-conditionsurvey.pdf

¢ hb-surfaceprep&coatingstestprogram.pdf

e

» 6. Pavement Management Information System

)

e Th37pmisscores.pdf
e pmiscondisions.pdf

e rater'smanual.pdf

e sh286pmisscores.pdf

e us181pmisscores.pdf

oo

» 7. Public Involvement
e hb-publicinvolvment-chronologyofevents-1of2.pdf

e hb-publicinvolvment-chronologyofevents-20f2.pdf

% 8. Right of Way Maps
e crp007406ad.pdf

e crp007406ak.pdf
e crp010106ac.pdf
e crp010106ad.pdf
e crp032603ab.pdf
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EXHIBIT C
Draft Development Agreement Term Sheet

(See attached)
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EXHIBIT D
Draft Comprehensive Maintenance Agreement Term Sheet

(See attached)
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FORM A

TRANSMITTAL LETTER

PROPOSER:

QS Date: [Insert Date]

Texas Department of Transportation
7600 Chevy Chase Drive, Building 2, Suite 400,
Austin, TX 78752

Attn: Mr. Frank Holzmann, P.E.

The undersigned (“Proposer”) submits this qualification submittal (this “QS”) in
response to that certain Request for Qualifications dated as of April 4, 2014 (as
amended, the “RFQ"), issued by the Texas Department of Transportation ("TxDOT")
to develop, design and construct, and maintain the US 181 Harbor Bridge
Replacement Project (the "“Project”) through a Comprehensive Development
Agreement ("CDA"). Initially capitalized terms not otherwise defined herein shall have
the meanings set forth in the RFQ.

Enclosed, and by this reference incorporated herein and made a part of this QS, are
the following:

Volume 1:  General Information;

Volume 2:  Technical Information; and

Volume 3:  Financial Information
Proposer acknowledges receipt, understanding and full consideration of all materials
posted on TxDOT'’s Project Website

http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/harbor-bridge-
rfg.html and the following addenda and sets of questions and answers to the RFQ:

[Proposer to list any addenda to this RFQ and sets of questions and
answers by dates and numbers prior to executing Form A]

Proposer represents and warrants that it has read the RFQ and agrees to abide by the
contents and terms of the RFQ and the QS.

Proposer understands that TxDOT is not bound to shortlist any Proposer and may
reject each QS TxDOT may receive.
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Proposer further understands that all costs and expenses incurred by it in preparing
this QS and participating in the Project procurement process will be borne solely by
the Proposer, except, to the extent of any payment made by TxDOT for work product,
as described in Part A, Section 3.2 of the RFQ.

Proposer agrees that TxDOT will not be responsible for any errors, omissions,
inaccuracies or incomplete statements in this QS.

This QS shall be governed by and construed in all respects according to the laws of
the State of Texas.

Proposer's business address:

(No.) (Street) (Floor or Suite)

(City) (State or Province) (ZIP or Postal Code)(Country)

State or Country of Incorporation/Formation/Organization:

[insert appropriate signature block from following pages]
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1. Sample signature block for corporation or limited liability com

[Insert Proposer's name]

By:

Print Name:

Title:
2. Sample signature block for partnership or joint venture:

[Insert Proposer's name]

By:  [Insert general partner’s or member’s name]

By:

Print Name:

Title:

[Add signatures of additional general partners or members as appropriate]
3. Sample signature block for attorney in fact:

[Insert Proposer’'s name]

pany:

By:
Print Name:
Attorney in Fact
Texas Department of Transportation Page C-29 PART C
Request for Qualifications Form A

US 181 Harbor Bridge Replacement Project

March 26, 2014



FORM B-1

INFORMATION REGARDING
PROPOSER, EQUITY MEMBERS, MAJOR NON-EQUITY MEMBERS AND
GUARANTORS

(for Public Release)

Name of Proposer:

Entity (check one box for entity completing Form B as applicable):

[ ] Proposer; [ ] Equity Member; [ ] Major Non-Equity Member; or [ ] Guarantor

Name of Entity Completing Form B:

Year Established: State of Organization:

Federal Tax ID No. (if applicable): Telephone No.:

North American Industry Classification Code:

Name of Official Representative Executing Form B:

Individual’s Title:

E-mail Address:

Type of Business Organization (check one):

[] Corporation

[ ] Partnership

[ ] Joint Venture

[ ] Limited Liability Company
[ ] Other (describe)

A Business Address:
Headquarters:
Office Performing Work:

B. Indicate the role of the entity in the space below.
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C. If the entity completing this Form B-1 is a joint venture or newly formed entity (formed
within the past two years), complete a separate Form B-1 and Form C for each member
or partner of the entity and attach it to the QS. In addition, identify the name of such
members or partners in the space below.

Name

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the
firm’s Official Representative:

By: Print Name:
Title: Date:

[Please make additional copies of this form as needed.]
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FORM B-2
SUMMARY INFORMATION REGARDING PROPOSER

Name of Proposer:

List of all Equity Members:

List of all Major Non-Equity Members:

List of all other team members (including any guarantors):
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Proposer:

FORM C

CERTIFICATION

Name of Firm:

Entity (check one box for entity completing Form B-1 as applicable):

[ ] Proposer; [ | Equity Member; [ ] Major Non-Equity Member; or

[ ] Guarantor

1. Has the firm or any affiliate* or any current officer thereof, been indicted or
convicted of bid (i.e., fraud, bribery, collusion, conspiracy, antitrust, etc.) or
other contract related crimes or violations or any other felony or serious
misdemeanor within the past five years?

[] Yes 1 No
If yes, please explain:

2. Has the firm or any affiliate* ever sought protection under any provision of any
bankruptcy act?

[] Yes [1 No
If yes, please explain:

3. Has the firm or any affiliate* ever been disqualified, removed, debarred or
suspended from performing work for the federal government, any state or local
government, or any foreign governmental entity within the last ten years?

(] Yes [] No
If yes, please explain:
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Has the firm or any affiliate* ever been found liable in a civil suit or found guilty
in a criminal action for making any false claim or other material
misrepresentation to a public entity within the past ten years?

(1 Yes [] No

If yes, as to each such inquiry, state the name of the public agency, the date of
the inquiry, the grounds on which the public agency based the inquiry, and the
result of the inquiry.

Has any construction project performed or managed by the firm or, to the
knowledge of the undersigned, any affiliate* involved repeated or multiple
failures to comply with safety rules, regulations, or requirements?

[ ] Yes 1 No

If yes, please identify the team members and the projects, provide an
explanation of the circumstances, and provide owner contact information
including telephone numbers.

Has the firm or any affiliate* been found, adjudicated or determined by any
federal or state court or agency (including, but not limited to, the Equal
Employment Opportunity Commission, the Office of Federal Contract
Compliance Programs and any applicable Texas governmental agency) to have
violated any laws or Executive Orders relating to employment discrimination or
affirmative action, including but not limited to Title VII of the Civil Rights Act of
1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal Pay Act (29
U.S.C. Section 206(d)); and any applicable or similar Texas law?

[ ] Yes 1 No

If yes, please explain:

Has the firm or any affiliate* been found, adjudicated, or determined by any
state court, state administrative agency, including, but not limited to, the Texas
Department of Labor (or its equivalent), federal court or federal agency, to
have violated or failed to comply with any law or regulation of the United States
or any state governing prevailing wages (including but not limited to payment
for health and welfare, pension, vacation, travel time, subsistence,
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apprenticeship or other training, or other fringe benefits) or overtime
compensation?

[] Yes [] No
If yes, please explain:

8. With respect to each of Questions 1-7 above, if not previously answered or
included in a prior response on this form, is any proceeding, claim, matter, suit,
indictment, etc. currently pending against the firm that could result in the firm
being found liable, guilty or in violation of the matters referenced in Questions
1-7 above and/or subject to debarment, suspension, removal or disqualification
by the federal government, any state or local government, or any foreign
governmental entity?

[ ] Yes 1 No

If yes, please explain and provide the information requested as to such similar
items set forth in Questions 1-7 above.

The term “Affiliates” includes parent companies, subsidiary companies, joint venture
members and partners in which the entity has more than a 15% financial interest.

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am
the firm’s Official Representative:

By:
Print Name:
Title:
Date:
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CONFIDENTIAL DRAFT 3-14-14

FORM D-1 - TECHNICAL EXPERIENCE — DESIGN
EXPERIENCE OF THE LEAD ENGINEERING FIRM IN THE DESIGN AND ENGINEERING OF REFERENCE PROJECTS

COMPANY PROJECT PROJECT | START/END % OF LEVEL OF ROLE OF COMPANY FOR
NAME (1) NAME AND | COST (4) & DATES WORK COMPANY'’S THE PROJECT (7)
LOCATION (5) COMPLETED | PARTICIPATION
(2), (3) BY (6) & (8)
JULY 26,
2013
Notes:
(1) A maximum of three projects may be included. In the case of an experience provided by a company related to the Lead Engineering Firm (to the extent permitted under
Part A, Section 5.1), specify its relation to the Lead Engineering Firm.

(2) Only list projects on which the Lead Engineering Firm worked within the past ten (10) years.
3 Only list projects where the Lead Engineering Firm held a minimum thirty percent (30%) of the ultimate responsibility for the design and engineering work. If the Lead

Engineering Firm is a joint venture, only list projects from one or more members of the joint venture that will perform at least thirty percent (30%) of the Lead Engineering
Firm’s potential design and engineering work for the Project.

©)) In thousands of United States Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of July 26, 2013, including the benchmark on
which the exchange rate is based.

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed project.

(6) Show company's participation in terms of money and percentage of the design and engineering work for the listed project.

7) In Volume 2 of the QS provide a maximum two-page narrative description for each project listed in this column (on separate 8-1/2" x 11" sized white paper). The

description should, at a minimum, give an overview of the project, and explain why the experience the company gained on the project is relevant.

(8 For projects/contracts listed for design firms that were traditional consultant/engineering services contracts (as opposed to, for example, design-build contracts), the
information sought above shall be limited only to the consultant/engineering services contract, rather than any ensuing construction contract where such entity had limited
or no involvement.
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FORM D-2 - TECHNICAL EXPERIENCE - CONSTRUCTION
EXPERIENCE OF THE LEAD CONTRACTOR IN THE CONSTRUCTION OF REFERENCE PROJECTS

COMPANY NAME PROJECT PROJECT | START/END % OF LEVEL OF ROLE OF COMPANY FOR
(1) NAME AND COST (4) & DATES WORKS COMPANY'S THE PROJECT (7)
LOCATION (5) COMPLETED | PARTICIPATION
(2), (3) BY JULY 26, (6)
2013
Notes:
(1) A maximum of three projects may be included. In the case of an experience provided by a company related to the Lead Contractor (to the extent permitted under Part A, Section

5.1), specify its relation to the Lead Contractor.

2) Only list projects on which the Lead Contractor worked within the past ten years.

3) Only list projects where the Lead Contractor held a minimum thirty percent (30%) of the ultimate responsibility for the construction work. If the Lead Contractor is a joint venture,
only list projects from one or more of the joint-venture members that will perform at least thirty percent (30%) of the Lead Contractor’s potential construction work for the Project.

4) In thousands of United States Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as July 26, 2013, and identify the benchmark on which the
exchange rate is based.

5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed project.

(6) Show company's participation in terms of money and percentage of the work for the listed project.

@) In Volume 2 of the QS provide a maximum two-page narrative description for each project listed in this column (on separate 8-1/2" x 11" sized white paper). The description should,
at a minimum, give an overview of the project and explain why the experience the company gained on the project is relevant.

(8) For projects/contracts listed for construction firms using the traditional design/bid/build delivery method, the information sought above shall be limited only to the construction
contract, rather than any design contract where such entity had limited or no involvement.
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FORM D-3 - TECHNICAL EXPERIENCE — MAINTENANCE

COMPANY PROJECT PROJECT | START/END LENGTH OF LEVEL OF ROLE OF COMPANY FOR
NAME (1) NAME AND COST (4) & DATES ROAD UNDER COMPANY'S THE PROJECT (7)
LOCATION (5) MAINTENANCE | PARTICIPATION
(2), (3) OBLIGATION (6)
Notes:
(1) A maximum of three projects may be included. In the case of experience provided by a company related to the Lead Maintenance Firm (as permitted in Part A, Section 5.1), specify
its relation to the Lead Maintenance Firm, as applicable.
(2) Only list projects on which the Lead Maintenance Firm worked within the past ten years.
3) Only list projects where the Lead Maintenance Firm held a minimum forty percent (40%) of the ultimate responsibility for the maintenance work. If the Lead Maintenance Firm is a

joint venture, only list projects from joint venture members that will be responsible for at least forty percent (40%) of the Lead Maintenance Firm’s, as applicable, potential
maintenance work for the Project.

4) In thousands of United States Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of April 4, 2014, and identify the benchmark on which the
exchange rate is based.

5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed project.

(6) Show company's participation in terms of money and percentage of the maintenance work for the listed project.

@) In Volume 2 of the QS provide a maximum two-page narrative description for each project listed in this column (on separate 8-1/2" x 11" sized white paper). The description should,

at a minimum, give an overview of the project and explain why the experience the company gained on the project is relevant.
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FORM E
REFERENCE SUMMARY

Proposers should consolidate references for all project experience included in their QS and Forms D-1, D-2, D-3 and D-3 within
the Table below. References unable to be contacted may be disregarded by TxDOT at its own discretion

Responding Project Contact Name | Company / | Current Address Phone E-mail Fax
Team Member Agency Number

Lead Contractor

Lead Engineering
Firm

Lead
Maintenance
Firm

WN e W N N e
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Name of Proposer:

FORM F
SAFETY QUESTIONNAIRE

Name of entity completing this Form F:

Role of entity completing this Form F: o Lead Contractor; o Lead Maintenance Firm; o Construction
Team Member; or o Guarantor

Instructions for completion: Should additional lines or space be needed to address the subject
areas below, the entity completing this Form F may add additional lines within each subject area as
appropriate. Form F has no QS page limitation.

1.

Part A

Please fill out the Table 1 below by providing the Number of Fatal Work Injuries (FWI) and
Fatal Injury Rates (FIR) for the past three years for all projects in the United States. Also,

please provide the Incidence Rates (IR) of nonfatal occupational injuries and illnesses for
“Highway, Street and Bridge Construction”, as defined by the North American Industry
Classification System (NAICS 2373), for each of the cases listed below for the past three years
for all projects nationwide. Formulas for calculating the FIR and IR are provided below as well
as sample calculations. Additionally, please calculate the average for each line item in the table.
Round the averages to a single decimal place. If only two years of data is available, average
those two years. If only one year of data is available, that year will be the average.

The Fatal Injury Rate (FIR) is calculated as follows:

number of fatalwork injuries (FWI)

FIR = ( ) x 200,000,000

total employee hours worked during the calendar year
The 200,000,000 in the formula represents the equivalent of 100,000 employees
working 40 hours per week, 50 weeks per year and provides the standard base for the
fatal injury rates.

Example

The XYZ Company had 1 fatal injury (FWI) and 25,000,000 hours worked by all
employees during 2011. Using the formula for FIR above, the Fatal Injury Rate would
be calculated as follows:

x 200,000,000 =8.0

FIR—( L )
=\25.000,000

The Incidence Rate of Injury and Iliness Cases (IR) is calculated as follows:

number of cases
IR =(

total emplovee hours worked during the calendar Jrea*r)x 200.000

The 200,000 hours in the formula represents the equivalent of 100 employees working
40 hours per week, 50 weeks per year and provides the standard base for the incidence
rates.
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Example

The ABC Company has 7 total recordable, non-fatal, injuries and iliness cases logged and
400,000 hours worked by all employees during 2012. Using the formula for IR above,
the Incidence Rate would be calculated as follows:

7
IR = (m)x 200,000 = 3.5

The same formula can be used to compute the Incidence Rate for the most serious injury and
illness cases, defined here as cases that result in workers taking time off from their jobs (i.e. days
away from work) or being transferred to another job or doing lighter (restricted) duties. ABC
Company had 3 such cases. The Incidence Rate for these 3 cases is computed as:

3
IR = (m)x 200,000 = 1.5

Table 1. Work-related Fatalities, Injuries, and Ilinesses. Adapted from the United States
Department of Labor, Bureau of Labor Statistics.

. Average
Data Series 2010 2011 2012 (AVG)
Fatalities
Number of Fatal Work Injuries (FWI) FWI FWI FWI AVG

Fatal Injury Rate per 100,000 full-time workers

Rates per 100,000 full-time employees
Hours-Based Construction Fatal Injury Rate (FIR) FIR FIR FIR AVG

Incidence Rate of Injury and Iliness Cases (IR) per 100 Full-Time Workers

Rates per 100 full-time employees

Rate of Total Recordable Cases (A + B) IR IR IR AVG
A. Rate of Cases with Days Away from Work, Job
Transfer or Restriction (A =1 + 2) IR IR IR AVG
1. Rate of Cases with Days Away from Work IR IR IR AVG
2. Rate of Cases with Days of Job Transfer or
Restriction IR IR IR AVG
B. Rate of Other Recordable Cases IR IR IR AVG

Additional information to aid in calculating the rates above is available from the internet links
below.

e How to compute a firm’s incidence rate, Bureau of Labor Statistics (BLS) -
www.bls.gov/iif/osheval.htm

e OSHA Forms for Recording Work-Related Injuries and Ilinesses -
www.osha.gov/recordkeeping/RKform300pkg-fillable-enabled.pdf
Industry Injury and Iliness Data - www.bls.gov/iif/oshsum.htm
Hours-based fatal injury rates — www.bls.gov/iif/oshcfoil.htm#rates
Occupational Safety & Health Statistics, BLS Handbook Chapter 9 -
www.bls.gov/opub/hom/pdf/homch9.pdf
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2. Please provide the firm’s National Council on Compensation Insurance (NCCI) Experience
Modifier for the past three years for all projects in the United States, and calculate the average.
Round the averages to two decimal places. Additionally, you must include with this Form F, an
NCCI letter or a letter from an insurance agent identifying the firm’s NCCI Experience Modifier.
If only two years of data is available, average those two years. If only one year of data is
available, that year will be the average.

Table 2. National Council on Compensation Insurance Experience Modifiers.

Item 2010 2011 2012 Average

NCCI Experience Modifier

Part B
For purposes of this Part B, describe your firm's standard or typical safety program or practices.

1. To whom and how often are internal accident reports and report summaries sent to your firm’s

management?
Table 3. Accident report and report summaries distribution.
Position Monthly Quarterly Annually Other
(specify)
2. Do you hold site safety meetings? Yes No
How often? Weekly __ Biweekly __ Monthly _ Less often, as needed ____
3. Do you conduct Project Safety Inspections? Yes No

If yes, who conducts them?

How often? Weekly Biweekly _ Monthly __
4. Does the firm have a written Safety Program?  Yes No
5. Does the firm have an orientation program for new hires? Yes No

If yes, what safety items are included?

6. Does the firm have a safety training program for newly hired or promoted foremen?

Yes No

If yes, does it include instruction of the following?
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Table 4. Safety categories addressed for newly hired or promoted foreman.

Topic

Yes

No

Safety Work Practices

Safety Supervision

On-site Meetings

Emergency Procedures

Accident Investigation

Fire Protection and Prevention

New Worker Orientation

7.  Does the firm hold safety meetings, which extend to the laborer level?

Yes No

How often? Daily __ Weekly

Bi-Weekly __

Less often, as needed

8. Does the firm have a program or written practices that expressly address the safety of the

traveling public?

Yes No

If yes, describe such programs or practices.
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FORM G
KEY PERSONNEL RESUME AND REFERENCES

Name: Position: (Select one.*)
) I Project Manager
Firm: [ Construction Manager
Telephone: [J Lead New Harbor Bridge Design Engineer -
OJ New Harbor Bridge Maintenance Engineer E'
Email Address: [0 Construction Quality Acceptance Manager E
]
[0 Safety Manager o
[0 Lead Quality Manager
[ Professional Services Quality Acceptance
Manager
Licenses/Certifications: (Select all that apply. Provide the [ Design Manager
license/certification number and expiration date.) O Lead Roadway Design Engineer
O Professional Engineer (Date Since: ) [ Lead Roadway Bridge Design Engineer
[0 Lead Drainage Engineer
State: LIC. No. [0 ROW Acquisition Manager ~
. >
[) DBIA —Design-Build Institute of America D Utility Manager S
LIC. No. Exp. [ Lead Maintenance Manager g8
OJ Public Information Coordinator S

O PMP- Project Management Professional
LIC. No. Exp.

I Lean Six Sigma
LIC. No. Exp.

[0 ASQ — American Society of Quality
JCQI OCQE OOCcQM
LIC. No. Exp.

[0 OSHA -- Construction Safety & Health (30 hours)
LIC. No. Exp.

[ CPR and First Aid
LIC. No. Exp.

[0 CHST — Construction Health & Safety Technician by the
Board of Certified Safety Professionals
LIC. No. Exp.

[0 CSHO -- Certified safety and health official
LIC. No. Exp.

[0 TxDOT Precertification Categories.

[0 FHWA National Highway Institute Courses on Design and
Traffic Operations

I Other(s):

O Other

Years of Experience: (Relative to selected position

for transportation projects.)
1 2 3 4 5 6 7 8 9 10
11 12 13 14 15 16 17 18

19 20+

Degree: Field / Program:

] Associate U Engineering

0 Undergraduate [ Construction Management
[J Graduate [J Architecture

1 Doctoral 1 Other:

College/University (Name and Location):
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Project Description/ Role Project Value* Project Type References from Project Owner/Manager
Project Name: OBelow $100M OAvailability Payment
J $100M-$500M OJDesign-Build Name:
Project Location: CJAbove $500M [ODesign-Build w/ ATC ]
CDesign-Build-Maintain Title:
Start Date: End Date: Services Value** CJDesign-Bid-Build Firm/Agency:
Project Description: JConcession
CJCM at Risk Telephone:
OOther: Email:
Describe role and services provided relevant to this Project:
[OBelow $100M ClAvailability Payment
Project Name: O $100M-$500M [JDesign-Build Name:
CJAbove $500M [ODesign-Build w/ ATC
Project Location: ODesign-Build-Maintain Title:
OJDesign-Bid-Build i :
Sta_rt Date: o End Date: Services Value** O Cont?ession Firm/Agency:
Project Description: CJCM at Risk Telephone:
[(IOther: Email:
Describe role and services provided relevant to this Project:
OBelow $100M JAvailability Payment
Project Name: O $100M-$500M ODesign-Build Name:
JAbove $500M [(Design-Build w/ ATC
Project Location: [CIDesign-Build-Maintain Title:
ﬁltg;tteclialgzscription: Fnd Date: Services Value™* DDesign-?id-BuiId Firm/Agency:
[JConcession
CICM at Risk Telephone:
OOther: Email:

Describe role and services provided relevant to this Project:

*Project Value. Provide the value of the design and construction cost for the identified project.

**Provide the value of the work performed under your supervision (i.e. design, construction, ROW acquisition, etc.)
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